
NSA Mid-South BeT Action Items 23-Sep-97 

Action Item No. 190 23-Sep-97 Assigned to: Smith Site: S-86/S-133 

N00639.AR.000433- . 
MILLINGTON SUPPACT 

50903a 

Minute Ref. No. 161 

Contact PSI driller to inquire about geotechnical borings. Done - the driller said anything unusual that was noticed would 
have been noted on the logs. 

Action Item No. 191 23-Sep-97 Assigned to: Anderson Site: Minute Ref. No. 170 

SWMU 66 YCA Report to BCT - Received USGS comments today. DOCUMENT IN PRODUCTION. WILL GO OUT 
THIS WEEK. 

Action Item No. 192 23-Sep-97 Assigned to: Anderson Site: Minute Ref. No. 170 

Assemby E RFI Report - Have received SOUTHDIV and USGS comments; all comments have been addressed; however, 
the risk assessments will need to be revised to reflect the outcome oftoday's teleconference between Brian Mulhearn 
(EnSafe) and Emily Olds (EPA contractor) which is a followup to the 11114/97 conference call with Ted Simon (EPA risk 
assessor). The SWMU 8 risk assessment and SWMU 10 PRE will be revised first, so the Assembly E Report will not be 
distributed until January. DELAYED TO WORK OUT RISK ASSESSMENT ISSUES WITH EPA CONTRACTORS. 
SHOULD BE OUT THIS FRIDAY. 

Action Item No. 193 23-Sep-97 Assigned to: Anderson Site: Minute Ref. No. 170 

Assembly F CSI Report - Will revise upon receipt of SDIV comments 

Action Item No. 194 23-Sep-97 Assigned to: Anderson Site: Minute Ref. No. 170 

Groundwater Well Management Plan - In production as of today. Will go out this week. 

Action Item No. 195 23-Sep-97 Assigned to: Brantley Site: Minute Ref. No. 170 

AOC A (Northside Fluvial Groundwater) RFI Report 

Action Item No. 196 23-Sep-97 Assigned to: Smith Site: Minute Ref. No. 170 

YCA Report (Apron Area Gasoline Pits and SWMUs 3, 7, & 18) - will submit to Navy and BCT concurrently. Should be 
in production by end of week. DELAYED BY NAlTC and SWMU 8 CYLINDER WORK. CHANGES TO 
DOCUMENT ARE GOING THROUGH FINAL QC CHECK. WILL GO OUT TIllS WEEK (219) OR NEXT (2I16). 

Action Item No. 197 23-Sep-97 Assigned to: Stedman Site: Minute Ref. No. 170 

CMS Work Plan - will follow AOC A RFI Report by two weeks 

ActIon Item No. 198 23-Sep-97 Assigned to: Anderson Site: Minute Ref. No. 170 

RAD survey tentatively scheduled for October 29. Agenda item for discussion. CHARLESTON SffiPY ARD ENVT. 
DETACHMENT WILL CONDUCT SURVEY INCLUDING ADDRESSING COMMENTS ON APPROACH MEMO. 
SOUTHDIV IS MAKING ARRANGEMENTS WITH DETACHMENT. A NEW ACTION ITEM WILL BE CREATED. 

Action Item No. 199 23-Sep-97 Assigned to: Anderson Site: Minute Ref. No. 170 

S-86/8-133 paragraph on site history. Done but will seek additional information from Rodger Aitken 

Action Item No. 200 23-Sep-97 Assigned to: Donaldson Site: Minute Ref. No. 170 

Review PAH risk memo TED SIMON HAS REVIEWED AND APPROVED 
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Action Item No. 201 23-Sep-97 Assigned to: Donaldson Site: 
-___--.. 

Minute Ref. No. 170 

Review lead-based paint text revision for NAF parcel EBST. Has been under review by EPA counsel. May have 
feedback by tomorrow. REVISED TEXT OKAY. 

Action Item No. 202 23-Sep-97 Assigned to: Donaldson Site: Minute Ref. No. 176 

SWMU 8 eco risk comments - sent to contractor; should be available by next week. HAS THE COMMENTS. 
DISCUSSION IS ON MEETING AGENDA. 

Action Item No. 203 23-Sep-97 Assigned to: Donaldson Site: Minute Ref. No. 170 

Approval letter on SWMU 5 VCA WP. RECEIVED REVISED WORK PLAN, STILL HAS ONE QUESTION. 
VERBAL APPROVAL GRANTED, TO BE FOLLOWED BY LETTER. 

Action Item No. 204 23-Sep-97 Assigned to: Donaldson Site: Minute Ref. No. 170 

Check on training opportunities (with goal of 2 training sessions per year for team; this is an ongoing task). 

Action Item No. 205 23-Sep-97 Assigned to: Williamson Site: Minute Ref. No. 170 

Procure computer projector with first quarter FY 98 funds - In progress. MONEY HAS.BEEN RECEIVED; 
PAPERWORK IN PROGRESS. Turned in to NSA Memphis comptroller’s office. Got it. 

Action Item No. 206 23-Sep-97 Assigned to: Williamson Site: Minute Ref. No. 170 

Comments on NAF EBST/FOST - Has partially reviewed changes from previous review. Looks good so far. REVIEW 
COMPLETE. 

Action Item No. 209 23-Sep-97 Assigned to: Beverly Site: VCAs Minute Ref. No. 172 

Prepare an early transfer agreement by November - Should have this by Christmas. STILL WORKING ON WORDING 
OF COVENANT DEFERRAL REQUEST. SHOULD HAVE BY FEBRUARY BCT MEETING. STEVE BEVERLY’S 
COMMENTS INCORPORATED INTO DRAFT CDR. 

Action Item No. 210 23-Sep-97 Assigned to: Taylor Site: VCAs Minute Ref. No. 172 

Assembly E RF1 Report comments 

Action Item No. 211 23-Sep-97 Assigned to: Taylor 

Assembly F CSI Report comments 

Site: VCAs Minute Ref. No. 172 

Action Item No. 212 23-Sep-97 Assigned to: Taylor Site: VCAs Minute Ref. No. 172 

Call MSCHD to fmd out if they want to continue receiving non-groundwater documents and draft versions of documents. 
MSCHD WANTS FINAL VERSIONS OF ALL DOCUMENTS THAT GO INTO REPOSITORY. 

Action Item No. 213 23-Sep-97 Assigned to: Taylor Site: SWMUs 8 & 10 Minute Ref. No. 173 

Modify CTO-094 to include abandonment of monitoring wells - Expects to do this during third quarter of fiscal year. 

Action Item No. 2 14 23-Sep-97 Assigned to: Swan Site: SWMUs 8 & 10 Minute Ref. No. 173 

Evaluate impact on eco risk assessments for SWMUs 8 and 10. DONE; AGENDA ITEM FOR TOMORROW 
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-__-- 
Action Item No. 2 15 23-Sep-97 Assigned to: Williamson Site: SWMUs 8 & 10 Minute Ref. No. 173 

Research the two “water test stations” shown on the grading plans for SWMU 8. EnSafe AND ROB W. WALKED SITE 
AND COULD ONLY FIND PVC STAKES. IT IS LIKELY THAT THE “TEST STATIONS” ARE ACTUALLY l-INCH 
PVC STAKES LEFT OVER FROM GEOPHYSICAL SURVEY. 

Action Item No. 2 16 23-Sep-97 Assigned to: Johns Site: Minute Ref. No. 174 

Update BRAC Time Line Schedule; update BRACDERA Site Status Handouts; assist Activity with Tank Removal 
presentation materials; DONE; CURRENTLY BEING REVISED. 

Action Item No. 217 23-Sep-97 Assigned to: Anderson Site: Minute Ref. No. 174 

Prepare presentation on upcoming deliverables for RAB meeting. 

Action Item No. 2 18 23-Sep-97 Assigned to: Porter 

Prepare proposed R4B agenda for review by Capt. Rondeau 

Site: Minute Ref. No. 174 

Action Item No. 219 23-Sep-97 Assigned to: Porter Site: Minute Ref. No. 174 

Talk to Darrell Molzan about availability for EIS/EA update at RAB meeting CANNOT ATTEND, BUT PREPARED A 
PRESENTATION TO BE GIVEN BY D. PORTER 

Action Item No. 220 23-Sep-97 Assigned to: Smith Site: MAG-41 Gray A Minute Ref. No. 175 

Contact James Worthy for clarification on some of the wording in the MAG-41 work plan. Mark Taylor handled this. 

Action Item No. 221 23-Sep-97 Assigned to: Morrison 

Provide review comments on MAG-4 1 work plan 

Site: MAG41 Gray A Minute Ref. No. 175 

Action Item No. 222 23-Sep-97 Assigned to: Anderson Site: RAD Survey Minute Ref. No. 176 

Address EPA comments on RAD work plan and check on qualifications of Shipyard Detachment to conduct survey. 
DETACHMENT IS QUALIFIED AND WILL SUBMIT A WORK PLAN ADDRESSING EPA COMMENTS. 

Action Item No. 223 23-Sep-97 Assigned to: Taylor Site: SWMU 2 Minute Ref. No. 178 

Generate letter to TDOT requesting access to property south of SWMU 2 - Example provided to TDOT by SDIV. TDOT 
revised the example and sent back to SDIV. Steve Beverly is making a few changes that TDOT has already agreed to. 
Final official letter needs to go out. May happen in next week or two. MARK AND/OR DAVID WILL CHECK WITH 
STEVE BEVERLY TODAY (2/l 1). SENT TO DIVISION DIRECTOR ON 2/20. 

Action Item No. 224 23-Sep-97 Assigned to: Carmichael Site: 0 Club well Minute Ref. No. 179 

Coordinate with USGS-Memphis personnel to install protective device 

Action Item No. 225 24-Sep-97 Assigned to: Morrison 

Followup Gray Area Report 

Site: Minute Ref. No. 181 

Action Item No. 226 24-Sep-97 Assigned to: Jobe 

SWMU 5 RF1 Report risk comments expected mid-July. 

Site: Minute Ref. No. 181 
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Action Item No. 227 24-Sep-97 Assigned to: Jobe Site: 
-__ 

Minute Ref. No. 18 1 

SWMU 8 RF1 Report eco risk comments - No longer applicable since risk assessment will be revised to reflect clearing 
and cutting in this area. 

Action Item No. 228 24-Sep-97 Assigned to: Jobe Site: Minute Ref. No. 18 1 

SWMU 60 RF1 Report risk comments - Jim Morrison has a copy of them to provide to EnSafe. 

Action Item No. 229 24-Sep-97 Assigned to: Jobe Site: Minute Ref. No. 18 1 

SWMUs 15 & 2 1 RF1 Report risk comments - Jim Morrison believes this has been done. EnSafe will check. BRIAN 
MULHEARN HAS NOT RECEIVED THEM. JIM MORRISON WILL CHECK WITH CHARLES JOBE. 
COMPLETED, HAVING TROUBLE TRANSMITTING TO ENSAFE. 

Action Item No. 230 24-Sep-97 Assigned to: Jobe Site: Minute Ref. No. 18 1 

SWMU 10 CSI Report risk comments - No longer applicable since PRE will be revised to reflect planned clearing and 
grubbing project. 

Action Item No. 23 1 24-Sep-97 Assigned to: Jobe Site: Minute Ref. No. 181 

Southside Perimeter Ditch (PCBs) memo - No longer applicable. Memo is being fmalized to reflect latest sample results. 

Action Item No. 232 24-Sep-97 Assigned to: Morrison Site: Minute Ref. No. 181 

Airfield EBST - has comments, but TDEC counsel is waiting on comments from one more reviewer. EXPECTED NEXT 
MEETING (FEBRUARY). SHOULD RECEIVE THEM 3/4/98.. Should be coming out shortly. NOT GOING TO 
RECEIVE COMMENTS ON THIS REVISION. 

Action Item No. 233 24-Sep-97 Assigned to: Morrison Site: Minute Ref. No. 18 1 

Non-Airfield Parcel EBST - has comments, but TDEC counsel is waiting on comments from one more reviewer. 
EXPECTED NEXT MEETING (FEBRUARY). SHOULD RECEIVE THEM 3/4/98. Coming out shortly. NOT GOING 
TO RECEIVE COMMENTS ON THIS REVISION. 

Action Item No. 234 24-Sep-97 Assigned to: Morrison Site: Minute Ref. No. 18 1 

Provide approval letter for SWMU 5 VCA Work Plan - Has done this. Will bring letter tomorrow. 

Action Item No. 235 24-Sep-97 Assigned to: Morrison Site: Minute Ref. No. 18 1 

Conduct TDEC soil sampling at SWMU 5, if so desired, before VCA soil removal - TDEC does not currently have 
resources. EnSafe will collect continuous soil sample down to 6 or 8 feet during Assemblies G & H geoprobe 
investigation in January. 

Action Item No. 236 24-Sep-97 Assigned to: Morrison Site: Minute Ref. No. 181 

Discuss eco issues related to SWMU 2/Big Creek with TDEC Water Pollution Control Division (i.e., possible discharge 
from SWMU 2 into Big Creek) WPC WANTS REPRESENTATIVE “CRITTER” SAMPLES. WILL NEED TO 
CLARIFY, POSSIBLY BY MAKING THIS AN AGENDA ITEM FOR NEXT MONTH WITH WPC PERSONNEL IN 
ATTENDANCE. 

Action Item No. 237 24-Sep-97 Assigned to: Williamson Site: Minute Ref. No. 18 1 

Check on installing protective posts around flush mount wells at SWMU 65 - Service call in to DynCorps. Should be 
taken care of within days. 
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Action Item No. 238 24-Sep-97 Assigned to: Porter Site: Minute Ref. No. 181 

Inform Capt. Rondeau of possible site visit related to natural attenuation DONE; NO TENTATIVE DATE YET 
- 

Action Item No. 239 24-Sep-97 Assigned to: Taylor Site: SWMUs 8,10,60 Minute Ref. No. 182 

Determine current proposed location for road that will pass through or near SWMU 60 and “wetland” area on west side of 
site. APPEARS ROAD WILL NOT IMPACT WETLAND 

Action Item No. 240 24-Sep-97 Assigned to: Williamson Site: SWiWJs 8,10,60 Minute Ref. No. 182 

Contact Corps of Engineers about delineation of “wetland” at SWMU 60 and whether drainage blockage can be repaired 
without violating regulations. Rob contacted Chris Mills at Corps of Engineers (on 9/24/97): repairs to drainage can be 
made from outside the wetland under Nationwide Permit #3 (repair and replacement of minor structures); until changes 
appear and redelineation, it is considered a wetland. Siltation controls will be required during SWMU 60 VCA and need 
to call Lou Hofi%an at TDEC to make sure special permit is not required. LETTER OBTAINED FROM CORPS 
STATING THAT NO PERMIT IS REQUIRED. 

Action Item No. 241 24-Sep-97 Assigned to: Williamson Site: SWMUs 8,10,60 Minute Ref. No. 182 

Check on status of drainage repairs at SWMU 60 ANALYSIS DONE OF WHERE WATER WOULD GO IF 
DRAINAGE REPAIRS MADE. WILL LOOK AT LATER. 

Action Item No. 242 24-Sep-97 Assigned to: Porter Site: SWMUs 8,10,60 Minute Ref. No. 182 

Prepare a letter to Airport Authority advising them that proposed runway project will take place partially in areas that are 
SWMUs and may present health and safety issues that workers should be made aware of, including possible need for 
OSHA HAZWOPER training and possibility of buried debris at both SWMUs 8 and 10. Include in letter, that surface soil 
removed at SWMU 8 must be reused only in the area it came from and cannot be used at other sites. 

Action Item No. 243 24-Sep-97 Assigned to: Porter Site: SWMUs 8,10,60 Minute Ref. No. 182 

Check license to determine if SWMUs are included in the licensed area (as opposed to lease area). If not, how does this 
affect runway grading project. SWMU 8 IN LICENSED AREA; MOST, IF NOT ALL, OF SWMU 10 IS IN LICENSED 
AREA 

Action Item No. 244 24-Sep-97 Assigned to: Anderson 

Provide green covers for GW monitoring report. 

Site: GW Monitoring Minute Ref. No. 184 

Action Item No. 245 24-Sep-97 Assigned to: Smith Site: Perimeter ditch Minute Ref. No. 186 

Collect sample for PCB analysis from Southside perimeter ditch. DONE (NO DETECTIONS) 

Action Item No. 246 24-Sep-97 Assigned to: Williamson Site: Misc. Southside Minute Ref. No. 192 

Check on whether close-out inspections were conducted for S-50, S-54, and S-56 - Done last week. 

Action Item No. 247 24-Sep-97 Assigned to: Smith Site: Assemblies G& Minute Ref. No. 195 

Set up conference call to discuss G & H comments on Wednesday at 1:00 p.m. CST; will also discuss Deliverable 
Schedule. DONE OVER SEVERAL CALLS 

Action Item No. 250 27-Ott-97 Assigned to: Smith 

Revise work plan pages and figures - Done 

Site: MWR Shop Minute Ref. No. 198 
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Action Item No. 251 28-Ott-97 Assigned to: Carmichael Site: AOC A Minute Ref. No. 201 

By next meeting, run additional scenarios as follows: Back calculate distance to source from MW 4LF; vary source 
concentrations at grassy area; assume N-6 area as source; assume apron edge near 11 LF as source; and estimate 
concentrations at various times beyond 1997 - Done; this is an agenda item for tomorrow. 

Action Item No. 252 28-Ott-97 Assigned to: Donaldson Site: Risk-related issu Minute Ref. No. 202 

Set up conference call between EPA, TDEC, and EnSafe risk assessors to resolve procedural and other risk related issues 
to reduce number of comments in future - Done; a followup call between Brian Mulheam (EnSafe) and Emily Olds (EPA 
contractor) is to take place today. 

Action Item No. 253 28-Ott-97 Assigned to: Swan Site: Risk-related issu Minute Ref. No. 202 

Collect sediment samples at SWMU 60 wetland - Done week or two ago. 

Action Item No. 254 28-Ott-97 Assigned to: Morrison Site: Risk-related issu Minute Ref. No. 202 

Contact Lou Hoffman to determine who he talked to in Nashville about SWMU Z/Big Creek eco issues. Provide contact 
name to Fred Swan - Waiting to hear back from Hoffman. NOTHING EXTRA WILL BE REQUIRED IN REGARD TO 
BENTHIC SAMPLING. 

Action Item No. 255 28-Ott-97 Assigned to: Mulheam Site: Risk-related issu Minute Ref. No. 202 

Forward copy of construction worker scenario email to Jim Morrison. Be sure to include Jim’s name in subject line - 
Done, but may be irrelevant as long as risk assessments use default scenario proposed by Ted Simon as discussed during 
1 l/14/97 conference call. 

Action Item No. 256 28-Ott-97 Assigned to: Mulheam 

Revise PCB in perimeter ditch memo - Will do. 

Site: Risk-related issu Minute Ref. No. 202 

.- Action Item No. 257 28-Ott-97 Assigned to: Porter Site: SWMUs 8 & 10 Minute Ref. No. 203 

Send letter to Airport Authority documenting decisions related to reuse of topsoil from SWMU 8 and that 
clearing/grubbing projects do not have to wait on eco risk assessments - Done yesterday. 

Action Item No. 258 28-Ott-97 Assigned to: Porter Site: SWMUs 8 & 10 Minute Ref. No. 203 

Check with other closing bases to fmd out if they are performing the stormwater sampling for their runway areas - 
Checked with four bases. Three have done no sampling due to type of permit applied for and one (Naval Base Charleston) 
did this due to permit requirements, but it was in the past and related to property transfer. 

Action Item No. 259 28-Ott-97 Assigned to: Williamson Site: S-86/S-133 Minute Ref. No. 204 

Prepare written, internal response procedures for addressing petroleum-contaminated soil at S-86/S-133, if encountered - 
Done 

Action Item No. 260 28-Ott-97 Assigned to: Smith Site: ‘SWMU 2 Minute Ref. No. 205 

Examine aerial photos and geophysical survey results for SWMU 2 to determine past operational areas. Generate a 
drawing showing estimated extent of landfill - Done; will borrow several photos from PWO for review during tomorrow’s 
meeting. 

Action Item No. 261 28-O&97 Assigned to: Williamson Site: SWMU 2 Minute Ref. No. 205 

Coordinate fencing project with PWO and SOUTHDIV - Will do. TEAM WILL DEVELOP OPTIONS AT FEBRUARY 
BCT MEETING TO BE PRESENTED TO CAPT. RONDEAU. WILL PRESENT OPTIONS TO BCT TOMORROW. 
ROB WILL BRIEF CO AFTER BCT MEETING. Ensafe provided map and costs to PWO. 
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Action Item No. 262 28-Ott-97 Assigned to: Taylor Site: SWMU 2 Minute Ref. No. 205 

Coordinate fencing project with Activity and SOUTHDIV funding sources - Will do after location of fence is determined. 
Funding submitted to the Activity. 

-~__ 
Action Item No. 263 28-Ott-97 Assigned to: Taylor Site: RAD sites Minute Ref. No. 207 

Coordinate RAD survey with Shipyard Detachment including preparing statement of work - Has sent scope of work to 
Detachment. Danny Hughes of Detachment will visit base 12/15-12/17 to narrow down list of sites. DRAFT WORK 
PLAN WILL BE READY BY l/20/98; FIELD WORK WILL BE COORDINATED WITH RICK BUTTON (EPA), 
COULD BE LATE FEBRUARY OR EARLY MARCH. TWO LOCATIONS WILL BE SURVEYED - SOUTHSIDE 
DRMO AND N-126 HANGAR. Danny Hughes submitted work plan to RASO on 2/3/98; copies will be sent to TDEC 
after RASO comments addressed. FAXED (2/20/98) TO EPA AND TDEC FOR REVIEW. SURVEY TO BE 
CONDUCTED THE WEEK OF 4/9/98. 

--.- 
Action Item No. 264 28-Ott-97 Assigned to: Anderson Site: SWMU 16 Minute Ref. No. 209 

Prepare VCA Work Plan for removal of ASTs and soil at SWMU 16 - Have not done yet (will do) 

Action Item No. 265 29-Ott-97 Assigned to: Williamson Site: Minute Ref. No. 2 12 

Arrange BCT tour of BFI landfill during December meeting (RAB members will be invited). Also, coordinate with 
POTW and POTW consultant (Fisher & Arnold) about participating in tour and providing tour of POTW - Done; POTW 
tour will not be necessary since leachate does not go there. 

Action Item No. 266 29-Ott-97 Assigned to: Johns Site: Minute Ref. No. 212 

Check on possible sources/costs of podium with speaker for future RAB meetings - Has been working on this. 

Action Item No. 267 29-Ott-97 Assigned to: Porter Site: 

Coordinate with Capt. Rondeau about replacement of David Watt on RAB - Will do. 

Minute Ref. No. 212 

Action Item No. 268 29-Ott-97 Assigned to: Morrison Site: Minute Ref. No. 2 12 

Followup actions - notify Kenny Kelley that BFI tour is being arranged and arrange for TDEC inspector to be present 
during tour - Done 

Action Item No. 269 29-Ott-97 Assigned to: Karlyk Site: Minute Ref. No. 2 12 

Provide information on MEME to John Smith. 

Action Item No. 270 29-Ott-97 Assigned to: Taylor Site: Minute Ref. No. 212 

Follow up with Kenny Kelly on resolving concerns about asbestos - Will do AT JANUARY RAB MEETING 

Action Item No. 271 29-Ott-97 Assigned to: Smith Site: Minute Ref. No. 2 13 

Set up telecon to discuss DERA Gray Area WP revisions, MAG-41 WP revisions, and G&H WP revisions AND approval 
of these documents - Done. 

Action Item No. 272 02-Dee-97 Assigned to: Morrison Site: S-86/S-133 Minute Ref. No. 221 

Check with TDEC Solid Waste Division on how to interpret February 1997 policy change regarding classification of 
petroleum-contaminated soil and debris as Special Waste and how this might apply to concrete. Need guidance on 
testing/disposal requirements for stained concrete. 

BCT Action Items: Page 7 of 40 



Action Item NO. 273 02-Dee-97 Assigned to: Morrison 
___~ 

Site: S-86/S-133 - Minute Ref. No. 22 1 

Examine stained concrete and provide definition of “contaminated” concrete. 

Action Item No. 274 02-Dee-97 Assigned to: Williamson Site: S-86/S-133 Minute Ref. No. 221 

Identify “suspect” areas for collection of biased screening samples in S-86/S-133 area. Contractor will then expose areas 
so EnSafe can sample. 

Action Item No. 275 03-Dee-97 Assigned to: Morrison Site: Minute Ref. No. 223 

Jim will check with Solid Waste Division to determine if one sample representative of the most contaminated area of 
excavation will be sufftcient for characterizing soil as special or hazardous waste, as opposed to collecting multiple 
samples based on volume (per UST guidance). EnSafe will prepare a written proposed approach for Jim to give to Solid 
Waste. 

Action Item No. 276 03-Dee-97 Assigned to: Smith Site: Minute Ref. No. 223 

Prepare a written proposed approach for characterizing SWMU 5 soil for disposal. Give approach to Jim Morrison to run 
by Solid Waste Division. NEED TO REVISE BY ADDING A RATIONALE FOR DEVIATING FROM UST 
GUIDANCE. 

Action Item No. 277 03-Dee-97 Assigned to: Williamson Site: Minute Ref. No. 223 

Check with former N-6 employee previously interviewed about waste disposal practices to determine how wastes were 
poured into UWT (i.e., through sink, floor dram, stand pipe, etc.). UNABLE TO MARE CONTACT; WILL KEEP 
TRYING. Ditto. Met with N-6 employee during Feb BCT meeting. He stated that solvents were disposed of in the storm 
drain and down a pipe in the center of the building. 

Action Item No. 278 03-Dee-97 Assigned to: Anderson Site: SWMU 66 Minute Ref. No. 224 

Review past meeting minutes to synopsize past discussions and decisions made regarding the need for additional 
investigation (including groundwater sampling) at SWMU 66. DONE; NO REFERENCES TO GROUNDWATER IN 
MINUTES. 

Action Item No. 279 04-Dee-97 Assigned to: Johns 

Update the BRAC and DERA site status handouts for January R4B. 

Site: Minute Ref. No. 230 

Action Item No. 280 02-Dee-97 Assigned to: Porter 

Provide copies of Batelle conference schedule to team. 

Site: Minute Ref. No. 218 

Action Item No. 281 26-Jan-98 Assigned to: Anderson Site: Minute Ref. No. 233 

Incorporate Jack Carmichael’s email summarizing the solute transport modeling simulations into the December 1997 BCT 
minutes. 

Action Item No. 282 26-Jan-98 Assigned to: Carmichael Site: SWMU 66 

Coordinate with EnSafe and BCT on suggestions for GW sampling at SWMU 66 

Minute Ref. No. 234 

Action Item No. 283 27-Jan-98 Assigned to: Mulheam Site: Land Restriction Minute Ref. No. 239 

Determine if “non-residential” land use deed restriction is a valid classification and if so, does it include dormitories, 
daycare centers, college campuses, etc. 
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Action Item No. 284 
~-.-_~ 

27-Jan-98 Assigned to: Anderson Site: Land Restriction Minute Ref. No. 239 

Revise Land Use Restrictions map for delivery to Reuse Committee ASAP. Changes include adding statement that all 
land to be transferred is restricted to “non-residential” uses only and pumping of fluvial deposits groundwater associated 
with this land will be prohibited by deed restriction. Also, installation of water supply wells will be prohibited in the 
hatched area of AOC A groundwater contamination, at SWMU 5, at BG MW 5 and SWMUs 8, 10, and 60. These areas 
will also be noted on the map for disclosure purposes, as will areas where there is a potential for encountering soil with 
TPH concentrations greater than 100 ppm. SUBMITTED TO CAD YESTERDAY. SHOULD BE READY FOR 
REVIEW MONDAY (206). COPIES WILL BE SENT TO ALL TEAM MEMBERS. 

-___ 
Action Item No. 285 27-Jan-98 Assigned to: Morrison Site: Land Restriction Minute Ref. No. 239 

Determine if “non-residential” land use deed restriction is a valid classification and if so, does it include dormitories, 
daycare centers, college campuses, etc. STILL CHECKING. According to TDEC General Council, no such thing as “non- 
residential” land use exists. Will require BCT to defme. 

Action Item No. 286 27-Jan-98 Assigned to: Porter Site: Land Restriction Minute Ref. No. 239 

Determine if “non-residential” land use deed restriction is a valid classification and if so, does it include dormitories, 
daycare centers, college campuses, etc. COORDINATING WITH STEVE BEVERLY. Steve Beverly reviewed CDR and 
didn’t have any comments. Still reviewing “non-residential” restriction. 

Action Item No. 287 26-Jan-98 Assigned to: Morrison Site: Minute Ref. No. 233 

Arrange meeting between CO, SDIV, TDEC OGC, and Governor’s counsel to discuss NRD and early transfer issues. 

Action Item No. 288 26-Jan-98 Assigned to: all Site: TEAM DYNAM Minute Ref. No. 235 

Review and comment on results of sticky drill for TelCon. TO BE DISCUSSED AT FEBRUARY BCT MEETING. 

Action Item No. 289 27-Jan-98 Assigned to: Smith Site: SWMU 2 Minute Ref. No. 244 

Provide Rob Williamson with a map show approximate extent of SWMU 2 operational area. WILL BRING MAPS TO 
FEBRUARY BCT MEETING FOR TEAM REVIEW/DISCUSSION. 

Action Item No. 290 27-Jan-98 Assigned to: Williamson Site: SWMU 2 Minute Ref. No. 244 

Present fencing alternatives to PWO and/or CO. TEAM WILL DEVELOP OPTIONS AT FEBRUARY BCT MEETING. 

Action Item No. 291 28-Jan-98 Assigned to: Johns Site: Minute Ref. No. 247 

Combine EA and PA0 mailing lists. IN PROGRESS. Done and will send combined mailing list to Darrell Molzon and 
the Activity. 

Action Item No. 292 28-Jan-98 Assigned to: Porter Site: Minute Ref. No. 247 

Check with Darrell Molzan about whether a special public meeting should be held in conjunction with the release of the 
draft EA. WILL DO. No fmal decision. Will probably have a public meeting (possibly during April RAB meeting). 
NOT ANTICIPATING DRAFT EA OUT BEFORE NEXT RAB MEETING. Still in review by the East Coast Team, 
expect comments this week (6/12/98). Comments recieved from East Coast team. SDIV will set up a review team. Draft 
EA approved by the DASN Cassidy and will be released to the public for review S/13/98 and discussed at August RAB. 

Action Item No. 293 28-Jan-98 Assigned to: Williamson Site: Minute Ref. No. 247 

Coordinate with Water and Air Research to clarify issues surrounding FONSI to groundwater. WAS ADDRESSED IN 
REVISION 1, BUT NEEDS CLARIFICATION. Will have for mid-month TelCon. CLARIFIED WITH BCT THAT THE 
IMPACTS TO GW MEANT FUTURE USE AND NOT PAST ACTIVITIES. ROB WILL CHECK WITH WAR. 
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Action Item No. 294 28-Jan-98 Assigned to: Smith Site: S-86/S-133 Minute Ref. No. 248 

Arrange for subcontractors to remove UST and perform lab analyses. 
- 

Action Item No. 295 28-Jan-98 Assigned to: Smith Site: AOC A Minute Ref. No. 249 

Print data from the latest round of GW sampling for selected wells in the AOC A area. Provide copies of data to the BCT 
to discuss. Check on CMS team’s rationale for transect placement. 

Action Item No. 296 28-Jan-98 Assigned to: Carmichael Site: AOC A Minute Ref. No. 249 

Evaluate whether other simulations need to be performed for other solvents detected in the AOC A area. IN PROGRESS. 
Will incorporate Event 5 groundwater data to the model due to increases in concentrations in some wells. Will not expand 
the contaminant list in model (based conclusions drawn from the sensitivity tests). 

Action Item No. 297 28-Jan-98 Assigned to: Smith Site: All Minute Ref. No. 250 

Create drilling SOW for SWMU 2. WILL DO BY FEBRUARY BCT MEETING. Provided copy of SOW to Jack for 
review. 

Action Item No. 299 28-Jan-98 Assigned to: Taylor Site: All Minute Ref. No. 250 

Task the Charleston Environmental Detachment to restore drainage to the western portion of SWMU 60 (wetland). 

Action Item No. 300 28-Jan-98 Assigned to: Swan Site: All Minute Ref. No. 250 

Clarify the conditions for restoring drainage to the western portion of SWMU 60. MEMO HAS BEEN PREPARED. 
WILL BE DISTRIBUTED THIS WEEK. Delayed due to SWMU 8 Emergency Response. Will distribute tomorrow 
(2124). 

Action Item No. 301 28Jan-98 Assigned to: Anderson Site: All Minute Ref. No. 250 

Update Site Status list and Deliverable List to include with meeting minutes 

Action Item No. 302 28-Jan-98 Assigned to: Smith Site: All Minute Ref. No. 250 

Check with NSA Memphis PWO to verify the removal of piping at the Gasoline Pits and status of S-75 tanks (tank 759 
and 1564) 

Action Item No. 303 28-Jan-98 Assigned to: Davis Site: All Minute Ref. No. 250 

Call Jim Morrison about his comments on the Follow-Up Gray Area Report. 

Action Item No. 304 28-Jan-98 Assigned to: Williamson Site: All Minute Ref. No. 250 

Check on status of refi,trbishing the Pistol Range (Facility 1278). IN PROGRESS. COORDINATING WITH BOB 
SIPPOWICH. IN PROGRESS. No immediate plans to reactivate the pistol range in the next few of years. Rob will get 
clarification on whether it will be reopened. SEVERAL BUILDINGS IN THE PISTOL RANGE/ARMORY AREA WILL 
BE DEMOLISHED. NEED CLARIFICATION ON KEEPING THE SKEET RANGE OPEN. Pistol range will close, 
skeet range to remain open. 

Action Item No. 305 28-Jan-98 Assigned to: Smith Site: All Minute Ref. No. 25 1 

Sample SWMU 66. Jack Carmicheal will review hydro/geo data from the area to determine whether soil or GW will be 
sampled. WILL DO AFTER TEAM AGREES ON STRATEGY AT FEBRUARY BCT MEETING. In progress. WILL 
DO IN APRIL OR EARLY MAY. No water in upper fluvial. Will collect soil during Assembly F geoprobe. 
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Action Item No. 306 28-Jan-98 Assigned to: Smith Site: 
_-.- 

Minute Ref. No. 247 

,f-- 

Arrange for conference call with BCT. SCHEDULE FOR 9:00 a.m. CST. Agenda: SWMU 66, Assembly F, Review 

Action items, EnSafe to keep minutes. 
~_--. 

Action Item No. 307 28-Jan-98 Assigned to: Anderson Site: Team Minute Ref. No. 252 

Coordinate with other BCTs to obtain ground rules 

Action Item No. 308 28-Jan-98 Assigned to: Donaldson 

Coordinate with other BCTs to obtain ground rules. DONE. 

Site: Team Minute Ref. No. 252 

Action Item No. 309 1 l-Feb-98 Assigned to: Williamson Site: SWMU 8 Minute Ref. No. 256 

Check on approval for use of Transmitter Facility for staging and transferring contents of cylinders. DONE 

Action Item No. 3 10 1 I-Feb-98 Assigned to: Morrison Site: SWMU 8 

Check with Mark Thomas about staging cylinders at Transmitter Station. DONE. 

Minute Ref. No. 256 

Action Item No. 3 11 11 -Feb-98 Assigned to: Smith Site: SWMU 8 Minute Ref. No. 256 

Check on getting surveyor out for GPS location of suspected source and for surveying grid for followup magnetometer 
survey. 

Action Item No. 3 12 23-Feb-98 Assigned to: Smith Site: SWMU 8 Minute Ref. No. 268 

Provide overlay of GPS location of suspected source area to be placed over previous geophysical survey map. 

Action Item No. 3 13 23-Feb-98 Assigned to: Anderson Site: SWMU 8 Minute Ref. No. 268 

Check with L& Hughes about starting magnetometer survey while grid surveyor is finishing the grid survey. 

Action Item No. 3 14 23-Feb-98 Assigned to: Anderson Site: SWMU 8 Minute Ref. No. 268 

Check with laboratory to see if ethylene oxide was included in previous analytical method and if so, can the data be 
recovered from the chromatograms. Ensafe reviewed TICS from previous GW events. ET0 was not identified in any of 
the samples reviewed. LMA will provide memo to BCT. 

Action Item No. 315 23-Feb-98 Assigned to: Donaldson Site: SWMU 8 Minute Ref. No. 268 

Check with Ted Simon on how to address risk at SWMU 8 in light of recent clearing and grubbing. TDEC & EPS 
DOESN’T FEEL THAT ADDITIONAL RISK IS NOT NECESSARY. / 

Action Item No. 3 16 23-Feb-98 Assigned to: Morrison Site: SWMU 8 Minute Ref. No. 268 

Check with Charles Jobe on how to address risk at SWTvlU 8 in light of recent clearing and grubbing at the site. TDEC & 
EPS DOESN’T FEEL THAT ADDITIONAL RISK IS NOT NECESSARY. 

Action Item No. 3 17 23-Feb-98 Assigned to: Anderson Site: SWMU 8 Minute Ref. No. 268 

Ensure that magnetometer survey data is distributed to Team before the March 11 telecon. so decision can be made 
regarding remobilizing CET to investigate magnetometer anomalies. 

Action Item No. 3 18 23-Feb-98 Assigned to: Carmichael Site: SWMU 8 Minute Ref. No. 268 

Research physical and chemical characteristics of ethylene oxide and distribute to Team before March 11 telecon. 
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Action Item No. 3 19 23-Feb-98 Assigned to: All Site: SWMU 8 Minute Ref. No. 268 

Telecon on March 11 at 0900 CST. 

Action Item No. 320 24-Feb-98 Assigned to: Porter Site: CDR Minute Ref. No. 271 

Coordinate discussion between SDIV, EPA, and TDEC counsels regarding new EPA deed restriction guidance. ON 
GOING (6/10/98) (7/9/98). (8/l l/98). (l/12/99) (5/18/99)(6/22/99) 

Action Item No. 321 24-Feb-98 Assigned to: Porter Site: CDR Minute Ref. No. 27 1 

Revise draft CDR and issue another internal draft. Support will be needed from Brian Mulheam on risk sections. FINAL 
DRAFT EXPECTED 5/29. On hold (6/10/98), in the hands of the attorneys. Still on hold (7/S/98). Still on hold 
(8/l l/98). Draft submitted to TDEC (9/98). CDR PUBLIC COMMENT PERIOD 10/l l/98 TO 1 l/13/98 Steve Beverly 
currently working on it, incorporating EPA comments, will send to TDEC and EPA this week. (l/12/99) REC’D LETTER 
FROM TDEC STATING THAT THEY WILL SIGN WHEN THE FINAL VERSION IS SUBMITTED. (4/l 3/99) FlNAL 
CDR OUT TO CASSIDY, IT WILL THEN BE FORWARDED TO SUNQUIST. 

Action Item No. 322 24-Feb-98 Assigned to: All Site: EBSTs Minute Ref. No. 272 

Provide suggestions on scope of EBST update, including proposed sites to be revisited based on previous review of 
EBSTs. Provide this info to David Porter so he can draft a proposed scope for EBST update. PWO SUGGESTED ALL 
UST REMOVALS, SWMU REMEDIATION, BUILDING DEMOLITIONS, FENCING AROUND THE AIRFIELD. 

Action Item No. 323 24-Feb-98 Assigned to: Smith 

Set up March 11 BCT telecon for 0900 hrs. CST 

Site: EBSTs Minute Ref. No. 272 

Action Item No. 324 24-Feb-98 Assigned to: Anderson Site: Land Use Restric Minute Ref. No. 273 

Check on boundary change in northeast comer, revise map, and send to Team members (3 copies for David Porter). 
USGS SENT NEW FILE. NEEDS SOME ADJUSTMENT. 

Action Item No. 325 24-Feb-98 Assigned to: Carmichael Site: Land Use Restric Minute Ref. No. 273 

Check model to verify that buffer zone for water supply well restriction area is sufficient. MODEL PROJECTIONS 
SUFFICIENT. 

Action Item No. 326 24-Feb-98 Assigned to: Williamson Site: Golf Course Lak Minute Ref. No. 275 

Check with Corps of Engineers and TDEC on permits and requirements associated with proposed dredging of Golf Course 
Lake. ROB WILL SEND LETTER TO COE REQUESTING AUTHORIZATION OR STIPULATION OF THE FUTURE 
PERMITING REQUIREMENTS. LETTER WILL INFORM THEM OF THE PROPOSED ACTIVITIES AT THE GOLF 
COURSE LAKES. 

Action Item No. 327 24-Feb-98 Assigned to: Stedman Site: AOC A 

Adjust proposed downgradient MW locations based on runway/taxiway grading plans. 

Minute Ref. No. 274 

Action Item No. 328 24-Feb-98 Assigned to: Carmichael Site: SWMU 66 Minute Ref. No. 277 

Fax or email findings of research on geology of SWMU 66 area (and recommendations for GW sampling there) to Team 
members for discussion during March 11 telecon. 

Action Item No. 329 24-Feb-98 Assigned to: Morrison Site: SWMU 16 Minute Ref. No. 278 

Provide comments on SWMU 16 VCA Work Plan to EnSafe. WILL DO. Done, will provide to EnSafe verbally. 
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Action Item NO. 330 24-Feb-98 Assigned to: Wilson 

Provide comments to EnSafe on SWMU 16 VCA Work Plan. 

Action Item No. 33 1 24-Feb-98 Assigned to: Smith 

Research USDA EPIC water balance model. 

Site: SWMU 16 

Site: SWMU 2 

___~ 
Minute Ref. No. 278 

Minute Ref. No. 279 

Action Item No. 332 24-Feb-98 Assigned to: Morrison Site: SWMU 2 Minute Ref. No. 279 

Research whether there is an approved natural cap landfill in Tennessee. HIS RESEARCH lNDICATES T&T THERE 
IS NOT AN APPROVED NATURAL CAP IN TN, BUT TDEC IS OPEN TO EXPLORING THE OPTION. 

Action Item No. 333 24-Feb-98 Assigned to: Smith Site: SWMU 2 Minute Ref. No. 280 

Produce memo outlining the fencing option decided upon by the BCT for Rob Williamson to present to the CO. DONE 

Action Item No. 334 24-Feb-98 Assigned to: Carmichael Site: Assembly F Minute Ref. No. 282 

Determine sampling intervals for DPT points at SWMU 22/63 and 39 to discuss during TelCon. WILL FAX TODAY. 

Action Item No. 335 24-Feb-98 Assigned to: Pierce Site: Assembly F 

Prepare Assembly F RF1 Work Plan. SCHEDULED TO GO OUT 3120198. 

Minute Ref. No. 282 

Action Item No. 336 25-Feb-98 Assigned to: Hughes Site: Minute Ref. No. 284 

Prepare a memo to the BCT explaining the EM survey at SWMU 8, its purpose, results and why the cylinders might have 
been missed. In progress. 

Action Item No. 337 25-Feb-98 Assigned to: Smith Site: Minute Ref. No. 284 

Prepare presentation for the R4B on the ER at SWMU 8. Incorporate previous EM results, rationale, and explanation 

Action Item No. 338 25-Feb-98 Assigned to: Anderson Site: Minute Ref. No. 286 

Create Timeline for the production, review, and finalization of Top 5 prioritized items in the 3 month goals list. Provide to 
BCT prior to Telcon. 

Action Item No. 339 25-Feb-98 Assigned to: Donaldson Site: Minute Ref. No. 286 

Arrange for meeting space at EPA Region IV for meeting March 9- 11, 1998. 

Action Item No. 340 25-Feb-98 Assigned to: Porter Site: Minute Ref. No. 286 

Arrange for a facilitator for March 9- 11, 1998 meeting in Atlanta. 

Action Item No. 341 25-Feb-98 Assigned to: Porter 

Provide letter to TDEC about the 3/9/98 meeting in Atlanta. 

Site: Minute Ref. No. 286 

Action Item No. 342 25-Feb-98 Assigned to: Smith Site: 

Procure computer, (w/Timeline) projector for March 9-11 meeting in Atlanta. 

Minute Ref. No. 286 
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Action Item No. 344 23-Mar-98 Assigned to: Anderson Site: SWMU 8 Minute Ref. No. 296 

Provide updated CAMP schedule. WILL DO. Waiting on schedule (SureTrack) update. CAMP will follow. BRAC 
schedule updated, ERN to be updated before next meeting. 

Action item No. 345 23-Mar-98 Assigned to: Hughes Site: SWMU 8 Minute Ref. No. 296 

Conduct EM survey to compare to the magnetometer data by surveying the 2 test cylinders at SWMU 8. 

Action Item No. 346 23-Mar-98 Assigned to: Smith Site: AOC A Minute Ref. No. 297 

Overlay utilities maps over N-6 map. Provide photos of N-6 removal Bob Sippowich. WILL DO. 

Action Item No. 347 23-Mar-98 Assigned to: Stedman Site: 

Provide Keith Johns with photographs for RAB presentation of UST removals & SWMU 5. 

Minute Ref. No. 298 

Action Item No. 348 23-Mar-98 Assigned to: Smith Site: 

Provide Keith Johns with photographs for RAB presentation of UST removals & SWMU 5. 

Minute Ref. No. 298 

Action Item No. 349 23-Mar-98 Assigned to: Williamson Site: Minute Ref. No. 298 

Provide photos to Keith Johns of UST removals and any evironmental actions for RAB handout and presentation. 

Action Item No. 350 23-Mar-98 Assigned to: Wilson Site: 

Provide photos showing UST removals (action shots preferred) to Keith Johns 

Minute Ref. No. 298 

Action Item No. 351 23-Mar-98 Assigned to: Williamson 

Prepare, and present TAPP presentation at April RAB. 

Site: Minute Ref. No. 298 

Action Item No. 352 23-Mar-98 Assigned to: Smith Site: 

Prepare and present “Documents Available for Review over the Next 3 Months” at April RAB 

Minute Ref. No. 298 

Action Item No. 353 23-Mar-98 Assigned to: Anderson Site: 

Have draft presentation done by 3 April for SWMU 8 and status of Clean up Program. 

Minute Ref. No. 298 

Action Item No. 354 23-Mar-98 Assigned to: Porter 

Provide TAPP presentation material to Rob Williamson. 

Site: Minute Ref. No. 298 

Action Item No. 357 23-Mar-98 Assigned to: Swan Site: Minute Ref. No. 299 

Assess ecological risk associated with Turkey Shoot area. IN PROGRESS. ECOLOGICAL RISK ANTICIPATED. 

Action Item No. 358 23-Mar-98 Assigned to: Anderson Site: Minute Ref. No. 299 

Change index on Land Use Restriction Map. Print copies for David Porter (David will let him know how many). Add 
note to map stating “The transferred property will be restricted to non-residential use, with the exception of the area north 
of the hospital and the brig.” Add Brig Parcel to map. 
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Action Item No. 359 23-Mar-98 Assigned to: All 

Provide comments on CDR (Rev: III) by April 6 

Site: Minute Ref. No. 300 

Action Item No. 360 24-Mar-98 Assigned to: Smith Site: Assembly A 

Collect GW samples from SWMU 66 and provide BCT with results. WlLL DO. 

Minute Reff. No. 304 

Action Item No. 361 24-Mar-98 Assigned to: Anderson Site: SWMU 18 Minute Reff. No. 305 

Prepare abbreviated work plan for the removal of TPH contaminated soil at SWMU 18. WILL DO. 

Action Item No. 362 24-Mar-98 Assigned to: Donaldson Site: SWMU 18 Minute Ref. No. 305 

Review SWMU 18 groundwater data with K. Wischkaemper on the usefulness of monitoring wells. DONE. A COUPLE 
OF DOWNGRADIENT DPT SAMPLES WILL DEFINE EXTENT. 

Action Item No. 363 24-Mar-98 Assigned to: Smith Site: AOC A Minute Ref. No. 306 

Add the 10 additional AOC A wells to SWMU 2 drilling SOW. WILL DO. lNCLUDE TOC SAMPLES FROM 
COCKFIELD. 

Action Item No. 364 24-Mar-98 Assigned to: Swan Site: Turkey Shoot Minute Ref. No. 308 

Perform an ecological risk assessment for the Turkey Shoot area. 

Action Item No. 365 24-Mar-98 Assigned to: Smith Site: Assembly F Minute Ref. No. 3 10 

Prepare a VCA work plan for the assessment and removal of petroleum contaminated soil at SWMU 19. WILL DO. Add 
to SureTrack. 

Action Item No. 366 24-Mar-98 Assigned to: Smith Site: Assembly F Minute Ref. No. 3 10 

Review S-9 closure report to determine TPH levels in the fill line trench. Review CSI Work Plan for SWMU 17 to 
determine sample depths. WILL DO. 

Action Item No. 367 24-Mar-98 Assigned to: Smith Site: Minute Ref. No. 3 14 

Collect 2 groundwater samples from pit #34 (Gas Pits) to resolve methylene chloride issue. Will do at the same time we 
do SWMU 66. 

Action Item No. 368 24-Mar-98 Assigned to: Mulheam Site: Minute Ref. No. 3 15 

Determine if we are waiting on comments from Jobe (TDEC) on SWMU 5 risk assessment. Does HHR4 need to be 
revised based on VCA. 

Action Item No. 369 24-Mar-98 Assigned to: Smith Site: 

Check with Jim Morrison about approval of SW’MU 59 VCA Work Plan. YES. 

Minute Ref. No. 3 15 

Action Item No. 370 24-Mar-98 Assigned to: Carmichael Site: Minute Ref. No. 3 15 

Check with TDOT about possible impacts to their land during the installation of monitoring wells and a possible local 
contact. SCHEDULE TDOT TO BE AT APRIL BCT MEETING. 

Action Item No. 371 24-Mar-98 Assigned to: Taylor Site: Minute Ref. No. 3 17 

Coordinate with Randy Wilson on the SWMU 16 removal to fmd out when it will happen. JUNE-JULY time frame 
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Action Item No. 372 24-Mar-98 Assigned to: Smith Site: Minute Ref.No. 3 17 - 

Provide prioritized list of documents needed from TDEC to David Porter. 
.-- 

Action Item No. 373 24-Mar-98 Assigned to: Williamson Site: SWMU 59 Minute Ref. No. 3 18 

Investigate reported disposal area west of S-235. Report finding to BCT. CONCRETE RAMP (OIL CHANGE RAMP), 
RAISED APPROX. 3 FT., BETWEEN TWO TRACKS APPEARS THAT ASPHALT HAS BEEN POURED. SOIL HAS 
STRONG PETROLEUM SMELL. 

Action Item No. 374 24-Mar-98 Assigned to: Carmichael Site: SWMU 2 Minute Ref. No. 3 19 

Check with Tim Diehl to determine status of wetlands for site access and obtained name of local TDOT rep to coordinate 
access to the site. 

Action Item No. 375 24-Mar-98 Assigned to: Smith Site: SWMU 2 Minute Ref. No. 3 19 

I Complete drilling SOW to include AOC A wells and SWMU 2 wells. 

Action Item No. 376 24-Mar-98 Assigned to: Smith Site: 

Enter rough deliverables dates into SureTrack for April Planning Meeting. 

Minute Ref. No. 320 

Action Item No. 377 24-Mar-98 Assigned to: Porter 

Develop agenda for April Planning Meeting 

Site: Minute Ref. No. 320 

Action Item No. 378 24-Mar-98 Assigned to: Hughes Site: SWMU 2 

Derive and present options for defining extent of the landfill at SWMU 2. 

Minute Ref. No. 32 1 

Action Item No. 379 24-Mar-98 Assigned to: Williamson Site: SWMU 2 Minute Ref. No. 32 1 

Obtain aerial photos (as listed in the EBS) for review at April BCT. Confirm the COs position on the fencing issue (road 
access, minimize fenced area, minimize risk/liability). 

Action Item No. 380 24-Mar-98 Assigned to: Carmichael Site: SWMU 2 

Provide Rob Williamson with list of NSA Memphis historical aerial photos. 

Minute Ref. No. 321 

Action Item No. 383 06-Apr-98 Assigned to: Porter 

Add Monterey agenda to BCT Agenda 

Site: Minute Ref. No. 327 

Action Item No. 384 06-Apr-98 Assigned to: Anderson Site: 

Add Charles Jobe and John Stedman to Meeting Minutes distribution list. 

Minute Ref. No. 327 

Action Item No. 386 07-Apr-98 Assigned to: Stedman Site: Minute Ref. No. 33 1 

Prepare addendum to AOC A CMS Work Plan outlining well placement locations and rationale 

Action Item No. 387 OS-Apr-98 Assigned to: Porter Site: Minute Ref. No. 332 

Check with ABB about update version of Minutes Programs (Win95). Need code for the program. No changes made, and 
not under contract to do so. No code, all done in Access. 
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Action Item No. 388 OS-Apr-98 Assigned to: Anderson Site: 

Prepare fact sheet for SWMU 8 presentation. 

Action Item No. 389 OS-Apr-98 Assigned to: Porter Site: 

Make sure poster presentation material is consistent with the CO’s intent. 

Minute Ref. No. 333 

- 

Minute Ref. No. 333 

Action Item No. 390 OS-Apr-98 Assigned to: Anderson 

Provide Site Status List to TDEC and EPA 

Site: Minute Ref. No. 333 

Action Item No. 391 OS-Apr-98 Assigned to: Anderson 

Provide Timeline to D. Porter 

Site: Minute Ref. No. 333 

Action Item No. 392 OS-Apr-98 Assigned to: Anderson 

Provide updated color ECP map for RAB 

Site: Minute Ref. No. 333 

Action Item No. 393 OS-Apr-98 Assigned to: Wilson Site: 

Provide list of question from the “hotline” and reporter inquiries to Brian Donaldson. 

Minute Ref. No. 333 

Action Item No. 395 OS-Apr-98 Assigned to: Williamson Site: SWMU 8 Minute Ref. No. 334 

Inform the Russ Noble that the cylinder removal operations are complete and the grading operations at SWMU 8 can 
resume consistent with the decision made by the BCT. 

Action Item No. 396 OS-Apr-98 Assigned to: Porter Site: SWMU 8 Minute Ref. No. 334 

Send follow up letter to the Millington Airport Authority confirming the BCTs decision, and the verbal notification, that 
the grading operations can resume at SWMU 8. 

Action Item No. 397 OS-Apr-98 Assigned to: Porter Site: SWMU 8 Minute Ref. No. 334 

Invite Russ Noble and the Reuse Committe to the April BCT meeting. 

Action Item No. 398 OS-Apr-98 Assigned to: Porter 

Arrange for Myers-Briggs for BCT. Might happen in June. 

Site: Minute Ref. No. 336 

Action Item No. 399 OS-Apr-98 Assigned to: All 

Research Presumptive Remedies for Pistol Range. 

Site: Minute Ref. No. 337 

Action Item No. 400 OS-Apr-98 Assigned to: Porter 

Add Parking Lot Items to BCT Agenda. 

Site: Minute Ref. No. 337 

Action Item No. 401 OS-Apr-98 Assigned to: Smith Site: 

Finish SureTrack Schedule and prepare individual assignment print outs. FedX to BCT. 

Minute Ref. No. 337 
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Action Item No. 402 27-Apr-98 Assigned to: Smith Site: SWMU 66 Minute Ref. No. 340 

Check logbook to see if geoprobe hit refusal at SWMU 66. Report to BCT 4/28 

Action Item No. 403 28-Apr-98 Assigned to: Smith Site: Minute Ref. No. 345 

Provide ArcView data to Brian Donaldson 

Action Item No. 404 28-Apr-98 Assigned to: Anderson Site: Minute Ref. No. 345 

Determine if the backfill used at SWMU 18 was limestone aggregate or pea gravel. Report to Reuse Committee. 

Action Item No. 405 28-Apr-98 Assigned to: Smith Site: Minute Ref. No. 345 

Check with the MSCHD concerning their policy on bringing PW #l back online. Report findings to the BCT and the 
Reuse committee. 

Action Item No. 406 28-Apr-98 Assigned to: Anderson Site: 

Redefine the boundaries of SWMU 60 to show the true boundary (based on geophysical). 

Minute Ref. No. 345 

Action Item No. 407 28-Apr-98 Assigned to: All Site: 235 Minute Ref. No. 347 

Visit S-235 tomorrow and make determination of the site. 

Action Item No. 408 28-Apr-98 Assigned to: Morrison Site: SWMU 5 Minute Ref. No. 349 

Check on status of Special Waste Permit for the SWMu 5 soil piles. IN PROGRESS. Permit approved, work in progress. 

Action Item No. 409 28-Apr-98 Assigned to: Williamson Site: SWMU 5 Minute Ref. No. 349 

Check on status of Special Waste Permit for the SWMU 5 soil piles. IN PROGRES. Permit approved, Detachment 
moving soil. 

Action Item No. 412 28-Apr-98 Assigned to: Anderson Site: Turkey Shoot Minute Ref. No. 352 

Revise Turkey Shoot Tech Memo and submit to BCT (include copies to Charles Jobe and Ted Simons). 

Action Item No. 413 28-Apr-98 Assigned to: Smith Site: SWMU 5 Minute Ref. No. 353 

Add 5 geoprobe points to the Assembly F geoprobe statement of work to be performed in May. 

Action Item No. 414 28-Apr-98 Assigned to: Wilson Site: Minute Ref. No. 345 

Expedite removal of soil piles at SWMU 60 to accomodate grading project associated with the airport project. 

Action Item No. 415 28-Apr-98 Assigned to: Morrison Site: SWMU 2 Minute Ref. No. 356 

Check out costs and availability of EPIC aerial photos. Provide information to Jack Carmicheal. 

Action Item No. 416 28-Apr-98 Assigned to: Carmichael Site: SWMU 2 Minute Ref. No. 356 

Upon recieving info from Jim Morrison, pursue obtaining EPIC photos of SWMU 2. EPIC PROGRAM ONLY IN 
PLACE FOR CERCLA PROGRAM SITES. 
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Action Item No. 4 17 29-Apr-98 Assigned to: Carmichael Site: Minute Ref. No. 359 

Check into availability of someone to come in a brief team on basics of organic chemistry. 

Action Item No. 418 29-Apr-98 Assigned to: Carmichael 

Provide copies of the chemistry refresher hand-out to BCT 

Site: Minute Ref. No. 359 

Action Item No. 419 29-Apr-98 Assigned to: Smith Site: Minute Ref. No. 359 

Provide copy of charts from the Documents Presentation to Don Litton (NSA Memphis PWO). 

Action Item No. 420 29-Apr-98 Assigned to: Porter Site: Minute Ref. No. 359 

Ask RAB about the need for a 2nd public repository for documents. WILL BRIEF R4B AT NEXT MEETING. Will be 
included in meeting minutes letter to the RAB. 

Action Item No. 42 1 29-Apr-98 Assigned to: Williamson Site: Minute Ref. No. 359 

Coordinate with Jim Ferguson and Rodger Aiken concerning correct property boundaries. RODGER A. IS WORKING 
ON IT (6/10/98) (7/9/98) (8/l l/98) (9/22/98) (10/13/98) (1 l/10/98) (l/12/99) (2/9/99) Should be completed J/15. 
(5/l S/99)(6/22/99) 

Action Item No. 422 29-Apr-98 Assigned to: Johns 

Revise January RAB meeting minutes and redistribute. 

Site: Minute Ref. No. 359 

Action Item No. 423 29-Apr-98 Assigned to: Johns 

Provide before/after shots (electronically) for RAB presentations 

Site: Minute Ref. No. 359 

,-. 
Action Item No. 424 29-Apr-98 Assigned to: Carmichael Site: SWMU 66 Minute Ref. No. 361 

Research the use of passive soil gas to assess groundwater. STILL WORKING ON IT (10/13/98) (1 l/10/98) 

Action Item No. 425 29-Apr-98 Assigned to: Smith 

Have well installed (40-50 fi screened interval) at SWMU 66.. 

Site: SWMU 66 Minute Ref. No. 361 

Action Item No. 427 29-Apr-98 Assigned to: Smith Site: SWMU 2 

Have historical aerial photo digitized to show land fill operational extent. 

Minute Ref. No. 364 

Action Item No. 428 29-Apr-98 Assigned to: Williamson Site: SWMU 2 Minute Ref. No. 364 

Check with PWO to see if fencing removed from northside can be used for the SWMU 2 fence. NOT LIKELY TO 
HAPPEN. Not going to happen. 

Action Item No. 430 13-May-98 Assigned to: Donaldson Site: Assembly C Minute Ref. No. 370 

Review SWMU 18 GW with Kay W. 

Action Item No. 431 13-May-98 Assigned to: Smith Site: N-12 Minute Ref. No. 372 

Prepare map showing all fluvial deposits VOC hits in the N-12 area. 
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Action Item No. 432 13-May-98 Assigned to: Donaldson 

Provide copy of the Presumptive Remedies notebook to Team. 

Site: Minute Ref. No. 374 

Action Item No. 433 16-Jun-98 Assigned to: Smith Site: Minute Ref. No. 392 

Collect soil gas and soil samples from N-121. Soil samples to be collected FY99 (spring). Soil gas samples collected, 
waiting on demolition of building. CLOSE OUT DUE TO FUTURE PROJECT THAT WILL REQUIRE WORK PLAN 
FOR REMOVAL OF SLAB AND SOIL WHICH WILL RESULT IN SOIL SAMPLING. 

Action Item No. 434 16-Jun-98 Assigned to: Anderson Site: Minute Ref. NO. 392 

SWMU 5: Fax proposed well location map to BCT when geoprobe sample analysis is recieved. Take necessary steps to 
have the well installed during the SWMU 2/AOC A well installation. 

Action Item No. 435 16-Jun-98 Assigned to: Morrison 

Check with Charles Jobe on SWMU 5 comments - MID-JULY 

Site: Minute Ref. No. 393 

- 

Action Item No. 436 16-Jun-98 Assigned to: Morrison 

Coordinate with SDIV to expedite RA review process. (l/12/99) 

Site: Minute Ref. No. 393 

Action Item No. 437 16-Jun-98 Assigned to: Porter Site: Minute Ref. No. 393 

Coordinate with TDEC to expedite RA review process. Possibly have TDEC review EPA (or contractor) comments. 
(l/12/99) 

Action Item No. 438 16-Jun-98 Assigned to: Donaldson Site: Minute Ref. No. 393 

AOC A CMS WORKPLAN: Check on KW comments to review at 7/14 BCT meeting. Check if she is available for 7/14 
meeting. NOT AVAILABLE FOR MEETING 

Action Item No. 439 16-Jun-98 Assigned to: Stedman Site: Minute Ref. No. 393 

Add ‘1’ to ‘Addendum’ on CMS Work Plan. 

Action Item No. 440 16-Jun-98 Assigned to: Smith Site: Minute Ref. No. 393 

ASSEMBLY F RF1 WORK PLAN: Verify current version has rationale for sample locations. If not, revise and resubmit 
erratta pages. 

Action Item No. 441 16-Jun-98 Assigned to: Donaldson 

Approval of F RF1 Work Plan 

Site: Minute Ref. No. 393 

Action Item No. 442 16-Jun-98 Assigned to: Morrison 

Approval of F RF1 Work Plan. 

Site: Minute Ref. No. 393 

Action Item No. 443 16-Jun-98 Assigned to: Stedman Site: Minute Ref. No. 393 

N- 12 UST EA Report: Verify that recommendation to CMS is covered. 

Action Item No. 444 16-Jun-98 Assigned to: Morrison Site: Minute Ref. No. 393 

Coordinate with Jobe on concurrance letter for the PAH Risk Memo. 
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Action Item No. 445 16-Jun-98 Assigned to: Morrison 

SWMU 16 VCA Work Plan: Send approval e-mail. 

Site: 
-- 

Minute Ref. No. 393 

Action Item No. 446 16-Jun-98 Assigned to: Donaldson 

Send approval date for the PCB memo to Jim Morrison 

Site: Minute Ref. No. 393 

Action Item No. 447 16-Jun-98 Assigned to: Morrison 

Generate concurrance letter for PCB memo. 

Site: Minute Ref. No. 393 

Action Item No. 448 16-Jun-98 Assigned to: Smith 

Add Turkey Shoot VCA to SureTrack 

Site: Minute Ref. No. 393 

Action Item No. 449 17-Jun-98 Assigned to: Donaldson Site: Turkey Shoot 

Determine lead clean up goal for Turkey Shoot removal (i.e, lead pellets, bird ingestion, etc.). 

Minute Ref. No. 396 

Action Item No. 450 17-Jun-98 Assigned to: Williamson Site: Turkey Shoot 

Check logistics/feasibility of handling the disposal of soil removed from the Turkey Shoot. 

Minute Ref. No. 396 

Action Item No. 451 18-Jim-98 Assigned to: Smith Site: SWMSJ 2 

Clarify the applicability of the ‘Pre-Rule’ land till closures to SWMUs 2, 10, and 60. 

Minute Ref. No. 400 

Action Item No. 452 18-Jun-98 Assigned to: Smith Site: SWh4U 2 

Overlay aerial intpretations (SWMU 2) on current aerial photo or current base map 

Minute Ref. No. 400 

Action Item No. 453 18-Jun-98 Assigned to: Smith Site: SWMU 2 

Provide CAD files of SWMU 2 aerial photo interpretations to NSA Memphis (Jim Heide). 

Minute Ref. No. 400 

Action Item No. 454 18-Juu-98 Assigned to: Smith Site: USTs Minute Ref. No. 40 1 

Have soil data (HA and DPT) from SWMU 5 for presentation of data (investigation of suspected drain lines). 

Action Item No. 455 18-Jun-98 Assigned to: Taylor Site: USTs Minute Ref. No. 401 

Coordinate with the Detachment to do exploratory trenching at SWMU 5 to verify the existance of the ‘drain field’ and 
type of construction. A minimum of 3 trenches. 

Action Item No. 456 18-Jim-98 Assigned to: Williamson Site: USTs Minute Ref. No. 401 

Review historical site plans and historical photos for SWMU 5 to determine location and type of buildings that existed and 
to determine if there were septic tanks associated. Also have utilities located prior to any trenching operations. 

Action Item No. 457 1 S-Jim-98 Assigned to: Wilson Site: USTs Minute Ref. No. 401 

Provide still photos and video of the trenching operations at SWMU 5. Assist R. Williamson in locating utilities prior to 
trenching operations. 
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Action Item No. 458 1 S-Jun-98 Assigned to: Stedman Site: MYGRT Minute Ref. No. 404 

Revise AOC A Work Plan Addendum (to include the proposed well location map) and distributed to the BCT. 
~___ 

Action Item No. 459 1 S-Jun-98 Assigned to: Smith Site: AOC A/Assembl Minute Ref. No. 406 

Generate tech memo outlining IDW procedures for Assembly F. 

Action Item No. 460 1 S-Jun-98 Assigned to: Porter 

Contact Russ Noble about MAG-4 1. 

Site: MAG-41 Gray A Minute Ref. No. 407 

Action Item No. 461 18-Jun-98 Assigned to: Smith Site: USTs Minute Ref. No. 40 1 

Have someone onsite, with the digital camera, to oversee the trenching operations at SMWU 5. 

Action Item No. 462 IS-Jun-98 Assigned to: Smith Site: SWMU 2 Minute Ref. No. 408 

Add SWMU 2 RF1 Report to SureTrack and the Deliverables schedule 

Action Item No. 463 1 S-Jun-98 Assigned to: Smith Site: SWMU 59 Minute Ref. No. 409 

Determine disposal options for fertilizer remaining in the old pesticide shop (SWMU 59). Mod remedial contractor’s 
contract to include the handling of the fertilizer. 

Action Item No. 464 18-Jun-98 Assigned to: Smith 

Obtain boring permit from MSCHD for borings south of SWMU 2 

Site: SWMU 2 Minute Ref. No. 410 

Action Item No. 465 18-Jun-98 Assigned to: Donaldson Site: 

Check availability of computer projector for July BCT meeting in Atlanta. 

Minute Ref. No. 4 12 

Action Item No. 466 09-Jul-98 Assigned to: Anderson Site: VCAs Minute Ref. No. 420 

Call TDEC to get comments on Soil Removal VCA Report (SWMUs 5,60, NFF, etc.). Will call TDEC again on l/14/99. 

Action Item No. 467 09-Jul-98 Assigned to: Smith 

ADD TURKEY SHOOT REMOVAL TO SURETRACK 

Site: Turkey Shoot Minute Ref. No. 42 1 

Action Item No. 468 13-Jul-98 Assigned to: Williamson Site: Minute Ref. No. 422 

Determine status of the firing range on the Southside. Skeet range still in use, but not pistol range. 

Action Item No. 469 13-Jul-98 Assigned to: Smith Site: Minute Ref. No. 422 

Arrange for Tina Cantwell (EnSafe) to brief the team with a chemistry refresher (possibly September 23, meeting). 
Prepare material to be distributed prior meeting. 

Action Item No. 470 13-Jul-98 Assigned to: Smith Site: Minute Ref. No. 422 

Fax SWMU 5 GW sampling results to BCT 
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Action Item No. 471 13-Jul-98 Assigned to: Williamson 

Bring video of SWMU 5 trenching 

Site: Minute Ref. No. 422 

- 

Action Item No. 472 14-Jul-98 Assigned to: Smith Site: SWMU 5 Minute Ref. No. 425 

Modify drilling contract to include the installation of one monitoring well at SWMU 5 during the AOC A field activities. 

Action Item No. 473 14-J&98 Assigned to: Smith Site: N-12 

Modify drilling contract to include a lower fluvial deposits wells in the area west of N-12. 

Minute Ref. No. 427 

Action Item No. 474 14-Jul-98 Assigned to: Williamson Site: N-12 Minute Ref. No. 427 

Check on the status of the sedimentation basin project. Not concrete, not funded, conceptual only. 

Action Item No. 475 14-J&98 Assigned to: Porter Site: N-12 Minute Ref. No. 427 

Check on the status of the privatization of the utilities and how it will relate to the possible closure of PW-1. SDIV 
CHECKING INTO IT. (l/12/99) PW-1 recommended by SDiv to be closed, TDEC would like to see it closed before 
transfer, NSA may need it. (6/22/99) 

Action Item No. 476 15-J&98 Assigned to: Mulheam Site: SWMU 5 Minute Ref. No. 43 1 

Review impact of VCA on the risk assessment for SWMU 5. Discuss with TDEC on the need for TDEC review of the 
current risk assessment. 

Action Item No. 477 15-Jul-98 Assigned to: Carmichael Site: SWMU 5 

Check on availability of large diameter augers (need 30’) to install well at SWMU 5. 

Minute Ref. No. 43 1 

Action Item No. 478 15-J&98 Assigned to: Stedman 

Submit review dates for MEME Report 

Site: Minute Ref. No. 432 

Action Item No. 479 15-Jul-98 Assigned to: Porter Site: 

Check with Brian D. about date conflicts for Dec. 7,8,9 (re: Dec. BCT meeting) 

Minute Ref. No. 432 

Action Item No. 480 15-J&98 Assigned to: Anderson Site: Minute Ref. No. 432 

Collect one composite soil sample from the slope to the wetland at SWMU 8. Analyze for dieldrin. Coordinate with 
TDEC. 

Action Item No. 482 16-J&98 Assigned to: All 

Provide layout and sort preferences for SureTrack schedule. 

Site: Minute Ref. No. 434 

Action Item No. 483 16-Jul-98 Assigned to: Carmichael Site: Assembly F Minute Ref. No. 435 

Generate potentiometric surface map for SWMU 20 once survey data is available, fax to BCT. Include concentrations, 
depths, and flow directions. 

Action Item No. 484 16-Jul-98 Assigned to: Smith Site: Assembly F Minute Ref. No. 435 

Arrange for piezometers to be sampled. If TCE is present, arrange for geoprobe samples to be collected from north of 
SWMU 39. Contact TDEC one week prior to sampling. 
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Action Item No. 485 16-Jul-98 Assigned to: Smith Site: SWMU 2 Minute Ref. No. 436- 

Send figure showing aerial photo intrepretation and location of fence at SWMU 2 to Rob Williamson. 
__- 

Action Item No. 486 16-Jul-98 Assigned to: Porter Site: 

Generate a RAB agenda for August meeting. Send out to BCT for review. 

Minute Ref. No. 437 

Action Item No. 487 16-J&98 Assigned to: Williamson Site: Minute Ref. No. 438 

Obtain grading drawings from Russ Noble for the SWMU 10 and SWMU 60 to help determine the amount of ‘cover’ on 
these two areas. 

Action Item No. 488 16-J&98 Assigned to: Morrison Site: Minute Ref. No. 438 

Clarity with J. Boatwright (TDEC-DSW) on the applicability of the land fill closure rules to SWMU 2. Specifically, if a 
land fill ceased operation prior to 1971, but has groundwater contamination, is a cap required? 

Action Item No. 489 16-Jul-98 Assigned to: Anderson Site: Minute Ref. No. 438 

Review landfill closure regulations and brief the team on their applicability to SWMU 2, 10, and 60. 

Action Item No. 490 16-Jul-98 Assigned to: Smith Site: 

Update SureTrack. Provide hard copies to BCT, plus electronic copy to David Porter. 

Minute Ref. No. 440 

Action Item No. 491 16-Jul-98 Assigned to: Smith Site: Minute Ref. No. 440 

Coordinate with Jack Carmichael on MYGRT schedule and effect for AOC A CMS Report, enter new dates into 
SureTrack. 

Action Item No. 493 11 -Aug-98 Assigned to: Donaldson 

Generate approval letter for the Assembly F RF1 Work Plan 

Site: Minute Ref. No. 442 

Action Item No. 494 11 -Aug-98 Assigned to: Morrison Site: Minute Ref. No. 442 

Check on specifics pertaining to Risk Communications course. WILL HAVE TERRY FLYNN CONTACT DAVID 
PORTER. NO SPECIFIC DATE SET, POSSIBLY JAN. Porter to contact Terry Flynn directly to coordinate. 

Action Item No. 495 1 I-Aug-98 Assigned to: Williamson Site: SureTrack Minute Ref. No. 444 

Insure VCA-Petroleum sites schedule will meet the constuction project time constraints (re: SWMU 65). WORK NOT 
SCHEDULED FOR ABOUT 2 YEARS. 

Action Item No. 496 24-Aug-98 Assigned to: Smith Site: Minute Ref. No. 446 

Create Ground Rules Poster. MAKE BIGGER, HAVE LAMINATED. 

Action Item No. 497 24-Aug-98 Assigned to: Porter 

Add Land Reuse Restrictions issue to next month agenda. 

Site: Minute Ref. No. 447 

Action Item No. 498 24-Aug-98 Assigned to: Smith 

Collect Basewide water levels prior to well abandonment. 

Site: Minute Ref. No. 447 

BCT Action Items: Page 24 of 40 



Action Item No. 499 24-Aug-98 Assigned to: Smith Site: Minute Re%o. 448 

Determine the amount of till present at SWMU 10 and SWMU 60. Compare Plan drawings to the original grade. 

Action Item No. 500 24-Aug-98 Assigned to: Anderson Site: Minute Ref. No. 448 

Write point paper addressing SWMU 60 and SWMU 10 ‘cap’ issue, draft to BCT to discuss at TelCon. 

Action Item No. 501 24-Aug-98 Assigned to: Morrison Site: Minute Ref. No. 448 

Set up meeting with Mark Thomas and John Boatwright to discuss SWMU 60 and SWMU 10. 

Action Item No. 502 25-Aug-98 Assigned to: Wilson Site: 

Develop game plan concerning Tanks 30411239. Discuss with Karlyk, bring to Telcon. 

Minute Ref. No. 450 

Action Item No. 503 25-Aug-98 Assigned to: Porter Site: Minute Ref. No. 453 

Asbestos survey: Check if Airfield parcel will be included in the Asbestos survey. IS NOT. 

Action Item No. 504 26-Aug-98 Assigned to: Donaldson Site: Shooting Range Minute Ref. No. 458 

Check Range Rule & SWMU status as it relates to the pistol range. Determine if a time line exists for the removal. 

Action Item No. 505 26-Aug-98 Assigned to: Williamson Site: Shooting Range Minute Ref. No. 458 

Check for ‘as-builts’/modifications to the pistol range. Check historical use. NO MODIFICATION TO BERM. 
EXTERNAL CONSTRUCTION OF BAFFLES. 

Action Item No. 506 26-Aug-98 Assigned to: Smith Site: Shooting Range Minute Ref. No. 458 

Check on the applicability, effectiveness, and cost of XRF as it applies to the pistol range investigation. OH HOLD 
UNTIL RANGE RULE DECISION IS MADE. 

Action Item No. 507 26-Aug-98 Assigned to: Taylor Site: Shooting Range Minute Ref. No. 458 

Determine funding options for investigation/remediation of pistol range. 

Action Item No. 508 26-Aug-98 Assigned to: Smith Site: Minute Ref. No. 459 

Collect diffision sampler data from select wells in AOC A. 

Action Item No. 509 26-Aug-98 Assigned to: Smith Site: Minute Ref. No. 46 1 

Write article for inclusion in BRAC Talk * inconsistent meeting minutes and delays prior to A/V in meeting, * Facilitated 
consensus 62 accuracy, * documented and tracked assignments, * give credit to Cecil Field for program; but went step 
t%rther wl projecting on screen, * Facilitated use of graphics (sampling data, maps, aerials), * planning sample 
locations/well locations, * SureTrack - project planning and scheduling, * RAB presentations, * Ability to project digital 
data display (photos) 

Action Item No. 5 10 26-Aug-98 Assigned to: Smith Site: Minute Ref. No. 461 

SWMU 8 Ethylene Oxide Removal Article - Community Awareness, team work, digital photos e-mail, coordination with 
grading contractor and airport authority, cooperation w/ local emergency agencies, rapid response, 
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Action Item No. 511 26-Aug-98 Assigned to: Morrison Site: Minute Ref. No. 461 

Write article for BRAC Talk: Under Budget/Innovative Techniques - ‘No Business As Usual’ - * rotasonic, * DPT, * 
combination of the two, * onsite lab, * field TPH analyzer, * low tech where appropriate (dig and haul), * include costs, * 
embracing DQOs, * honest partnering, * team make up, * IDW management, EXPECTED JULY MEETING. 

Action Item No. 5 12 26-Aug-98 Assigned to: Donaldson 

Provide copy of cost/saving to Jim Morrison for BRAC Talk article 

Site: Minute Ref. No. 461 

Action Item No. 513 26-Aug-98 Assigned to: Porter 

Provide cost/savings to Jim Morrison for BRAC Talk article 

Site: Minute Ref. No. 461 

Abtion Item No. 514 26-Aug-98 Assigned to: Taylor Site: Minute Ref. No. 46 1 

Write article for BRAC Talk - Use of Other Agencies - * COE - Soil removal, USTs, drilling, expediting wetland 
decisions; * Detachment - soil removals, tank cleaning, trenching at SWMU 5, RAD survey; USGS - geological expertise, 
peer review, groundwater modelling, Bill Parks, field work; RASO - 

Action Item No. 5 15 26-Aug-98 Assigned to: Porter Site: Minute Ref. No. 462 

Generate memo to PWO about the reuse of the sewage lagoons (SWMU 9) as a paddle boat area by MWR. 

Action Item No. 5 16 26-Aug-98 Assigned to: Carmichael Site: Minute Ref. No. 462 

Check with Tim Diehl about map of recent wetland mitigation project and check with Larry about modifying monitoring 
well at SWMU 2. (6/22/99) TDOTapparently have not produced a map yet. THERE WILL NOT BE A MAP. 

;-. 

Action Item No. 517 26-Aug-98 Assigned to: Taylor Site: 

Provide cost estimate for updating southside EBS to NSA Memphis PWO. 

Action Item No. 518 26-Aug-98 Assigned to: Smith Site: 

Fax validated Assembly F gw data to USGS 

Minute Ref. No. 462 

Minute Ref. No. 462 

Action Item No. 519 26-Aug-98 Assigned to: Porter 

Add Assembly F data to September BCT agenda 

Site: Minute Ref. No. 462 

Action Item No. 520 26-Aug-98 Assigned to: Smith 

Set up TelCon for 9/S @ 1300. 

Site: Minute Ref. No. 463 

Action Item No. 521 22-Sep-98 Assigned to: Porter 

Provide TDEC copy of DOD CDR Guidance. 

Site: Minute Ref. No. 468 

Action Item No. 522 23-Sep-98 Assigned to: Johns 

Provide BRAC and ERN updates to regulators. 

Site: Minute Ref. No. 474 
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Action Item No. 523 23-Sep-98 Assigned to: Carmichael Site: Minute Ref. No. 474 

Develop RAB presentation on CMS/AOC A Data on new monitoring wells 

Action Item No. 524 23-Sep-98 Assigned to: Anderson Site: 

Develop RAB presentation on EBST 

_____ 

Minute Ref. No. 474 

Action Item No. 525 23-Sep-98 Assigned to: Morrison 

Develop RAB presentation on Landfill closure issues. 

Site: Minute Ref. No. 474 

Action Item No. 526 23-Sep98 Assigned to: Williamson Site: Minute Ref. No. 474 

Coordinate with Activity to have someone present an update on the COE levee project and other ongoing Activity 
projects. PUBLIC WORKS OFFICER WILL UPDATE ON LEVEE PROJECT. 

Action Item No. 527 23-Sep-98 Assigned to: Smith Site: Assembly F Minute Ref. No. 475 

Prepare proposed geoprobe location map for Assembly F for onsite screening phase. 

Action Item No. 528 23-Sep-98 Assigned to: Anderson Site: 

Generate maps w/ data for SWMU 15 and 2 1 w/ well abandonment recommendations. 

Minute Ref. No. 476 

Action Item No. 529 23-Sep-98 Assigned to: Carmichael Site: Minute Ref. No. 476 

Coordinate and have PDI training for Dec. meeting. WAITING ON RESPONSE FROM COURSE COORDINATOR. 
TENTATIVELY SCHEDULED FOR DEC. MEETING (WED. OR THURS), APPROX l/2 DAY SESSION. Possibility 
for Jan/Feb. meeting. SET FOR JAN. MEETING. 

Action Item No. 530 24-Sep-98 Assigned to: Smith 

Provide water level data to USGS for AOC A 

Site: AOC A Minute Ref. No. 479 

Action Item No. 53 1 24-Sep-98 Assigned to: Smith 

Set up drilling contract for AOC A wells. 

Site: AOC A Minute Ref. No. 479 

Action Item No. 532 24-Sep-98 Assigned to: Carmichael 

Provide pot map to EnSafe for AOC A. 

Site: AOC A Minute Ref. No. 479 

Action Item No. 533 24-Sep-98 Assigned to: Smith 

Provide pot map and proposed initial locations maps to BCT. 

Site: AOC A Minute Ref. No. 479 

Action Item No. 534 24-Sep98 Assigned to: Carmichael 

Update model based on new data. 

Site: AOC A Minute Ref. No. 479 

Action Item No. 535 24-Sep-98 Assigned to: Smith Site: AOC A Minute Ref. No. 479 

Coordinate with Russ Noble on Airport Authority requirements for the installation of new wells in the AOC A. Info copy 
Rob on all communications with Russ. Send via e-mail through Jim Heide. 
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___- 

Action Item No. 536 24-Sep-98 Assigned to: Smith Site: AOC A Minute Ref. No. 479 

Set up Assembly F geoprobe work to coincide with AOC A well installation. 

Action Item No. 537 24-Sep-98 Assigned to: Smith Site: 

Revise BRAC Talk, submit to David, add photos. 

____--- 

Minute Ref. No. 480 

Action Item No. 538 24-Sep-98 Assigned to: Anderson Site: 

Revise SWMU 5 Risk Assessment to include groundwater in the SE comer. 

Minute Ref. No. 482 

Action Item No. 539 24-Sep-98 Assigned to: Taylor Site: Minute Ref. No. 482 

Research the use of ERN funds for dredging the SWMU 9 Sewage Lagoons. ERN ELIGIBLE, VERY LOW PRIORITY. 

Action Item No. 540 24-Sep-98 Assigned to: Morrison 

Check on team building exercise. 

Site: Minute Ref. No. 482 

Action Item No. 541 13-Ott-98 Assigned to: Morrison 

Provide EnSafe with comments on the VCA Soils Report 

Site: Minute Ref. No. 484 

Action Item No. 542 13-Ott-98 Assigned to: Williamson Site: 

Bring historical aerial photos to BCT meeting to review for activity at SWMU 60 (wetland) 

Minute Ref. No. 485 

Action Item No. 543 27-Ott-98 Assigned to: Brantley Site: Minute Ref. No. 490 

Generate Tech Memo outlining the sampling regime for future groundwater sampling at NSA Mid-South. 

Action Item No. 544 27-Ott-98 Assigned to: Donaldson Site: 

Get concurrance from Kay on the use of diffusion samplers for future groundwater sampling. 

Minute Ref. No. 490 

Action Item No. 545 27-Ott-98 Assigned to: Morrison Site: SWMSJ 60 Minute Ref. No. 49 1 

Check with John Boatwright to see if the associated discussion fulfills the monitoring requirements for landfills. (GW 
sample collected from the western end of the site, both were non detect.). 

Action Item No. 546 27-Ott-98 Assigned to: Smith Site: Minute Ref. No. 492 

Generate VCA work plan for the removal of petroleum contaminated soil at SWMU 17. 

Action Item No. 547 27-Ott-98 Assigned to: Williamson Site: Minute Ref. No. 492 

Find MSDS on bags marked “rice” (assumed poisoned) found in the old pesticide shop (SWMU 59). 

Action Item No. 548 27-Ott-98 Assigned to: Donaldson Site: Minute Ref. No. 492 

Provide SDIV with a letter confirming that the shooting range on the southside of the base would be considered a SWMU 
once it has closed. 
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Action Item No. 549 27-Ott-98 Assigned to: Morrison 

Provide e-mail approval for N- 12 Report 

Site: Minute Ref. No. 493 

Action Item No. 550 27-Ott-98 Assigned to: Porter 

Send EPA’s N-12 e-mail to R. Smith for inclusion in Suretrack. 

Site: Minute Ref. No. 493 

Action Item No. 55 1 27-Ott-98 Assigned to: Morrison 

Provide approval letter for VCA Tanks Report. 

Site: Minute Ref. No. 493 

Action Item No. 552 27-Ott-98 Assigned to: Morrison 

Provide approval letter for SWMU 10 

Site: Minute Ref. No. 493 

Action Item No. 553 27-Ott-98 Assigned to: Morrison Site: Minute Ref. No. 493 

Provide approval letter for SWMU 66 report and SWMU 44 

Action Item No. 554 27-Ott-98 Assigned to: Donaldson 

Provide comments/approval on SWMU 44 

Site: Minute Ref. No. 493 

Action Item No. 555 27-Ott-98 Assigned to: Williamson 

Provide comments/approval on SWMU 44 report 

Site: Minute Ref. No. 493 

Action Item No. 556 27-Ott-98 Assigned to: Carmichael 

Provide comments/approval on SWMU 44 report 

Site: Minute Ref. No. 493 

Action Item No. 557 27-Ott-98 Assigned to: Morrison 

Provide comments on SWMU 60. 

Site: Minute Ref. No. 493 

Action Item No. 558 27-Ott-98 Assigned to: Smith 

Add SWMU 60 field work to SureTrack 

Site: Minute Ref. No. 493 

Action Item No. 559 27-Ott-98 Assigned to: Anderson 

Call TDEC for VCA Soil Comments 

Site: Minute Ref. No. 493 

Action Item No. 560 28-Ott-98 Assigned to: Smith Site: Assembly F Minute Ref. No. 499 

Collect geoprobe groundwater samples along the road, west of SWMU 60, during the Assembly F geoprobe investigation. 

Action Item No. 562 27-Ott-98 Assigned to: Williamson Site: SWMU 60 

Provide BCT with inventory of aerial photos available at NSA. Include dates and subject. 

Minute Ref. No. 491 
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Action Item No. 563 27-Ott-98 Assigned to: Smith Site: Minute Ref. No. 492 

Contact Bill Neville (SDIV) concerning ArcView/GIS information. 

Action Item No. 564 28-Ott-98 Assigned to: Carmichael Site: 

Discuss AOC A sampling schedule with EnSafe to determine MYGRT update schedule. 

Minute Ref. No. 501 

Action Item No. 565 27-Ott-98 Assigned to: Taylor 

Check with COE about trenching at SWMU 60. 

Site: SWMU 60 Minute Ref. No. 491 

Action Item No. 566 13-Now98 Assigned to: Morrison 

Brief team on Monitored Natural Attenuation Course. 

Site: Minute Ref. No. 506 

Action Item No. 567 13-Now98 Assigned to: Porter Site: 

Check with Terry Flynn on the specifics of the Risk Communications course. 

Minute Ref. No. 506 

Action Item No. 568 16-Dee-98 Assigned to: Smith 

Check SWMU 15 dam that may impact moving of fence near N-94. 

Site: Minute Ref. No. 5 11 

Action Item No. 569 16-Dee-98 Assigned to: Smith 

Provide Rob Williamson map showing ALL wells in the N-94 area. 

Site: Minute Ref. No. 511 

Action Item No. 570 15-Dee-98 Assigned to: Donaldson Site: AOC A Minute Ref. No. 5 10 

Check with Kay on the spacing of the 3 well, downgradient, ND wells. 250 ft. proposed. 

Action Item No. 571 16-Dee-98 Assigned to: Anderson Site: Minute Ref. No. 5 12 

Prepare and present FUB presentation on the current AOC A data. Graphics heavy presentation. 

Action Item No. 572 16-Dee-98 Assigned to: Smith 

Produce large SureTrack Schedule 

Site: Minute Ref. No. 5 12 

Action Item No. 573 16-Dee-98 Assigned to: Johns Site: Minute Ref. No. 5 12 

Provide site updates to Brian and Jim. Be sure to include info on remaining soil piles. Include Turkey Shoot VCA. 

Action Item No. 574 16-Dee-98 Assigned to: Smith 

Prepare and present information to RAB on the Assembly F data. 

Site: Minute Ref. No. 5 12 

Action Item No. 575 16-Dee-98 Assigned to: Anderson 

Prepare and present RAB presentation for the Turkey Shoot VCA. 

Site: Minute Ref. No. 5 12 
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Action Item No. 576 16-Dee-98 Assigned to: Williamson Site: Minute Ref. No. 5 12 

Provide disposition and schedule for soil piles on the Northside to EnSafe to be included in BRAC update to RAB. 

Action Item No. 577 17-Dee-98 Assigned to: Taylor Site: Minute Ref. No. 514 

Reconfirm the SDiv recommendations made concerning the decontamination/sampling of N- 12 1. 

Action Item No. 579 17-Dee-98 Assigned to: Morrison Site: Minute Ref. No. 5 17 

Brief Mark Thomas on the base wide permeability rationale for TPH clean up levels. If Div. Solid Waste buys off on it, 
clarify, in writing, what field verification of soil type is (field notes, etc.). Provide information to the Activity to provide 
guidance for future clean up efforts on non-BRAC sites. 

Action Item No. 580 15-Dee-98 Assigned to: Carmichael Site: AOC A Minute Ref. No. 5 10 

Do sensitivity analysis for source duration on MYGRT model. NOT NEEDED. 

Action Item No. 581 15-Dee-98 Assigned to: Morrison Site: AOC A Minute Ref. No. 5 10 

Contact Kay Wischkaemper to discuss source characterization. (l/12/99) TDEC IS NOT GOING TO REQUIRE 
SOURCE CHARACTERIZATION, HOWEVER, WITH THE UNDERSTANDING THAT THE MODEL WILL 
ASSUME AN INDEFINITE SOURCE DURATION. 

Action Item No. 582 25-Jan-99 Assigned to: Carmichael 

Install well at SWMU 5 to replace OSLS (MWOS) 

Site: AOC A Minute Ref. No. 524 

Action Item No. 584 25-Jan-99 Assigned to: Taylor Site: AOC A Minute Ref. No. 524 

Arrange for Chappelle and Pravakar to be at March meeting to review and discuss AOC A data. 

Action Item No. 585 25-Jan-99 Assigned to: Carmichael Site: AOC A 

Discuss the proposed pump test with internal USGS staff and EnSafe to devise a plan. 

Minute Ref. No. 524 

Action Item No. 586 26-Jan-99 Assigned to: Porter Site: 

Coordinate with Jim Morrison on the inclusion of addtional TDEC personnel. 

Minute Ref. No. 529 

Action Item No. 587 26-Jan-99 Assigned to: Morrison Site: 

Coordinate with David Porter on the inclusion of addtional TDEC personnel. 

Minute Ref. No. 529 

Action Item No. 588 27-Jan-99 Assigned to: Anderson Site: Minute Ref. No. 53 1 

Complete Individual Excercises in the “Team & Temperament” handbook. Team Excercises will be conducted at the next 
BCT meeting 

Action Item No. 589 27-Jan-99 Assigned to: Smith Site: Minute Ref. No. 53 1 

Complete Individual Excercise in the Team and Temperament Handbook 
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Action Item No. 590 27-Jan-99 Assigned to: Stedman Site: 

Complete Individual Excercises in the Team and Temperament handbook 

Action Item No. 591 27-Jan-99 Assigned to: Donaldson Site: 

Complete Individual Excercises in the Team and Temperament handbook 
- 

Minute Ref. No. 53 1 -- 

- 

Minute Ref. No. 53 1 

- 

Action Item No. 592 27-Jan-99 Assigned to: Barker Site: 

Complete Individual Excercises in the Team and Temperament handbook 

Minute Ref. No. 53 1 

- 

Action Item No. 593 27-Jan-99 Assigned to: Porter Site: 

Complete Individual Excercises in the Team and Temperament handbook 

Minute Ref. No. 53 1 

Action Item No. 594 27-Jan-99 Assigned to: Taylor Site: 

Complete the Individual Excercises in the Team and Temperament handbook 

Minute Ref. No. 53 1 

Action Item No. 595 27-Jan-99 Assigned to: Morrison Site: 

Complete the Individual Excercises in the Team and Temperament handbook 

Minute Ref. No. 53 1 

Action Item No. 596 27-Jan-99 Assigned to: Carmichael Site: 

Complete Individual Excercises in the Team and Temperament handbook 

Minute Ref. No. 53 1 

Action Item No. 597 26-Jan-99 Assigned to: Donaldson Site: Minute Ref. No. 529 

Check with EPA attomies to see if transfer can take place with draft RF1 reports in place, instead of Final versions. 

Action Item No. 598 26-Jan-99 Assigned to: Porter Site: Minute Ref. No. 529 

Review remaining goals and make adjustments to SureTrack, review workloads with each person individually. 

Action Item No. 599 27-Jan-99 Assigned to: Porter 

Add N-6 Well to Telcon Agenda, 

Site: Minute Ref. No. 532 

Action Item No. 600 27-Jan-99 Assigned to: Carmichael Site: Minute Ref. No. 533 

Check with Frank Chapelle on the advisability of performing a pump test on the leading edge of the plume, as it relates to 
monitored natural attenuation. 

Action Item No. 601 09-Feb-99 Assigned to: Smith Site: AOC A 

Provide map to TDEC showing hits and flow direction for the N-6 plume. 

Minute Ref. No. 536 

Action Item No. 602 22-Feb-99 Assigned to: Carmichael Site: AOC A Minute Ref. No. 538 

Check on the applicability/availability of borehole flow meter. 
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Action Item No. 603 23-Feb-99 Assigned to: Stedman Site: AOC A Minute Ref. No. 540 

Coordinate with USGS on pump test strategy. 

Action Item No. 604 23-Feb-99 Assigned to: Carmichael 

Coordinate with EnSafe on pump test strategy. 

Site: AOC A Minute Ref. No. 540 

- 

Action Item No. 605 23-Feb-99 Assigned to: Barker Site: AOC A Minute Ref. No. 540 

Determine adjacent property owner for property north of AOC A in anticipation of site access for well installation. 

Action Item No. 606 23-Feb-99 Assigned to: Barker 

Determine altitudes for two benchmarks located on the northside. 

Site: AOC A Minute Ref. No. 540 

Action Item No. 607 23-Feb-99 Assigned to: Stedman Site: AOC A Minute Ref. No. 540 

Develop straw man to outline the objectives of the meeting with Chapelle, Prabakar, et al. PRODUCE FINAL 
SUMMARY PACKAGE. USGS WILL PROVIDE INFO ON SOLUTE TRANSPORT MODEL. 

Action Item No. 608 23-Feb-99 Assigned to: Carmichael 

Using the model, project potential offsite well locations. 

Site: AOC A Minute Ref. No. 540 

Action Item No. 609 23-Feb-99 Assigned to: Carmichael 

Coordinate with property owner of the ‘Shipp Road’ well. 

Site: AOC A Minute Ref. No. 540 

Action Item No. 610 23-Feb-99 Assigned to: Donaldson 

Check with EPA attomies about institutional control. 

Site: Minute Ref. No. 542 

Action Item No. 611 23-Feb-99 Assigned to: Morrison 

Check with TDEC attomies on institutional controls. 

Site: Minute Ref. No. 542 

Action Item No. 612 23-Feb-99 Assigned to: Anderson Site: Minute Ref. No. 542 

Revise Institutional Controls map based on BCT comments. Provide reduced copies to EPA/TDEC/NSA prior to next 
meeting. 

Action Item No. 613 23-Feb-99 Assigned to: Porter 

Provide EPA with copy of TDEC comments on the CDR. 

Site: Minute Ref. No. 543 

Action Item No. 614 23-Feb-99 Assigned to: Donaldson 

Send David approval for Assembly F CSI report. 

Site: Minute Ref. No. 543 

Action Item No. 615 23-Feb-99 Assigned to: Morrison 

Send approval e-mail to David for Assembly F CSI report. 

Site: Minute Ref. No. 543 
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Action Item No. 616 23-Feb-99 Assigned to: Donaldson 

Check into SOB and/or ROD training. 

Site: Minute Ref. No. 543 

~-- 

Action Item No. 617 23-Feb-99 Assigned to: Taylor Site: Minute Ref. No. 544 

Coordinate with David Porter to determine applicability of the Range Rule to the Turkey Shoot and to explore contracting 
options for the removal/disposal. 

Action Item No. 618 24-Feb-99 Assigned to: Smith Site: N-121 Minute Ref. No. 548 

Prepare and submit Tech Memo Work Plan for additional soil sampling beneath the slab at N-12 1. 

Action Item No. 619 24-Feb-99 Assigned to: Taylor Site: N-121 Minute Ref. No. 548 

Coodinate with James Worthy to provide specifications to the Activity concerning decon of N- 12 1. OVERCOME BY 
EVENTS. 

Action Item No. 620 24-Feb-99 Assigned to: Anderson 

Complete PDI Team building goals. 

Site: Minute Ref. No. 549 

Action Item No. 621 

Complete PDI training. 

24-Feb-99 Assigned to: Smith Site: Minute Ref. No. 549 

Action Item No. 622 24-Feb-99 Assigned to: Donaldson Site: Minute Ref. No. 549 

Complete PDI Training 

,- ,, Action Item No. 623 24-Feb-99 Assigned to: Barker Site: Minute Ref. No. 549 

Complete PDI Training 

Action Item No. 624 24-Feb-99 Assigned to: Porter Site: Minute Ref. No. 549 

Complete PDI Training 

Action Item No. 625 

Complete PDI training. 

24-Feb-99 Assigned to: Taylor Site: Minute Ref. No. 549 

Action Item No. 626 

Complete PDI training. 

24-Feb-99 Assigned to: Morrison Site: Minute Ref. No. 549 

Action Item No. 627 

Complete PDI training. 

24-Feb-99 Assigned to: Carmichael Site: Minute Ref. No. 549 

Action Item No. 628 24-Feb-99 Assigned to: Anderson 

Prepare a ‘conceptual model’ showing AOC A GW plume. 

Site: Minute Ref. No. 55 1 
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Action Item No. 629 24-Feb-99 Assigned to: Anderson Site: 

Arrange for backup note taker for the RAB/remind custodian about room set up. 

Minute Ref. No. 55 1 

Action Item No. 630 24-Feb-99 Assigned to: Anderson 

Prepare/present AOC A RAB presentation. 

Site: Minute Ref. No. 55 1 

Action Item No. 63 1 24-Feb-99 Assigned to: Smith 

Prepare presentation poster on SWMU 59 removal. 

Site: Minute Ref. No. 55 1 

Action Item No. 632 24-Feb-99 Assigned to: Anderson 

Check on availability of low flow bore hole meter (KVA) 

Site: Minute Ref. No. 553 

Action Item No. 633 24-Feb-99 Assigned to: Smith 

General AOC A maps for BCT. 

Site: Minute Ref. No. 553 

Action Item No. 635 22-Mar-99 Assigned to: Donaldson Site: AOC A Minute Ref. No. 559 

Review the 1st 6 questions from the Proposed Questions list generated by J. Stedman for the May BCT meeting. 

Action Item No. 636 22-Mar-99 Assigned to: Morrison Site: AOC A Minute Ref. No. 559 

Meet with EPA to discuss the 1 st 6 of the Proposed Questions prepared by J. Stedman for the May BCT meeting. 

Action Item No. 637 22-Mar-99 Assigned to: Anderson Site: AOC A Minute Ref. No. 559 

Review and prepare additional questions for the May BCT meeting. Submit to J. Stedman. 

Action Item No. 638 22-Mar-99 Assigned to: Barker Site: AOC A Minute Ref. No. 559 

Review and prepare additional questions for the May BCT meeting. Submit to J. Stedman. 

Action Item No. 639 22-Mar-99 Assigned to: Taylor 

Review and prepare additional questions for the May BCT Meeting. 

Site: AOC A Minute Ref. No. 559 

Action Item No. 640 23-Mar-99 Assigned to: Stedman Site: AOC A Minute Ref. No. 56 1 

Prepare tech memo work plan (2 -3 pages) outlining procedures, and env. compliance issues for the proposed pump tests. 

Action Item No. 641 23-Mar-99 Assigned to: Carmichael Site: AOC A 

Conduct borehole flow meter logging at the wells behind Building 1694. 

Minute Ref. No. 561 

Action Item No. 642 23-Mar-99 Assigned to: Anderson Site: SWMU 10 Minute Ref. No. 562 

Sample SWMU 60 wells in accordance with TDEC letter to address/closeout SWMU 10. [6/22/9 - SWMU 60 wells will 
be sampled as part of AOC A) 
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Action Item No. 643 23-Mar-99 Assigned to: Donaldson 

Check on status of EPA review comments on SWMU 18. 

Site: Minute Ref. No. 565 

_~.- 

Action Item No. 644 23-Mar-99 Assigned to: Porter 

Add AOC A sampling/pump test dates to schedule. 

Site: Minute Ref. No. 565 

Action Item No. 645 23-Mar-99 Assigned to: Anderson Site: Minute Ref. No. 566 

Compile information on number of sites closed per calender year; include number acres per color classification per year. 
Number of wells installed. Number of investigations started and completed, and other factoids. 

Action Item No. 646 23-Mar-99 Assigned to: Donaldson 

Compile list of Team accomplishments for Team Briefing Package. 

Site: Minute Ref. No. 566 

Action Item No. 647 23-Mar-99 Assigned to: Smith 

Compile photos of sites and technologies of interest. 

Site: Minute Ref. No. 566 

Action Item No. 648 23-Mar-99 Assigned to: Smith Site: 

Break down wells by date installed, create map(s) showing number of wells over time. 

Minute Ref. No. 566 

Action Item No. 649 23-Mar-99 Assigned to: Anderson 

Compile some interesting factoids for the Team Briefing. 

Site: Minute Ref. No. 566 

Action Item No. 650 23-Mar-99 Assigned to: Porter 

Revise Team Briefing Presentation. 

Site: Minute Ref. No. 566 

Action Item No. 65 1 24-Mar-99 Assigned to: Smith 

Prepare poster showing progress of the SWMU 2 fencing project. 

Site: Minute Ref. No. 568 

Action Item No. 652 24-Mar-99 Assigned to: Porter Site: 

For the AOC A investigation, arrange for adjacent property owner(s) to be contacted. 

Minute Ref. No. 568 

Action Item No. 653 24-Mar-99 Assigned to: Carmichael Site: 

Coordinate with the welI owner to sample the McNamara well (Shipp Road). 

Minute Ref. No. 568 

Action Item No. 657 27-Apr-99 Assigned to: Morrison Site: Minute Ref. No. 583 

Review SWMU 15 RF1 report regarding the discepancy between the 1992 Closure Report and the RF1 data. Coordinate 
with facility. 

Action Item No. 658 28-Apr-99 Assigned to: Johns Site: Minute Ref. No. 590 

Include Activity and USGS (i.e., broaden distribution ) when faxing BRAC/ERNA fact sheet for review to improve QC 
check. 
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Action Item No. 659 2X-Apr-99 Assigned to: Carmichael Site: Minute Ref. No. 590 

Check on possible existence of old wells at former drive-in theatre and church near Hwy 5 1 (per Mayor Harvell). 

Action Item No. 660 28-Apr-99 Assigned to: Wilson Site: Minute Ref. No. 593 

With EnSafe assistance, prepare a letter to TDEC (Clayton B.) describing what has been done in past and what is proposed 
to be done in finme regarding use of basewide permeability values to determine site cleanup levels for petroleum. ON 
PWO’S DESK FOR SIGNATURE. 

Action Item No. 661 28-Apr-99 Assigned to: Bullington Site: Minute Ref. No. 593 

Compile guidance/policy information regarding permeability-based petroleum cleanup levels and provide to Activity. 

Action Item No. 662 28-Apr-99 Assigned to: Smith Site: Minute Ref. No. 593 

Provide hard copy of meeting minutes to Clayton at 401 Church St., 5th Floor, L & C Tower, Nashville, TN 37243. 
Clayton’s phone number is 6151532-0859; fax = 532-0886. 

Action Item No. 663 28-Apr-99 Assigned to: Smith Site: SWMU 2 Minute Ref. No. 594 

Provide Jack Carmichael a SWMU 2 data package, then meet with him to prepare a proposal for additional or no further 
investigation. 

Action Item No. 664 28-Apr-99 Assigned to: Anderson Site: Minute Ref. No. 595 

Coordinate with Mark Taylor to prepare a BRAC TALK article on diffusion samplers. 

Action Item No. 665 18-May-99 Assigned to: Morrison 

Check w/Brian Caitlin about PW- 1 

Action Item No. 666 18-May-99 Assigned to: Smith 

Develop and sample McNamara well. 

Site: 

Site: 

Minute Ref. No. 600 

Minute Ref. No. 600 

Action Item No. 667 1 S-May-99 Assigned to: Morrison 

Check w/ owner of nursery on HWY 5 1 concerning well. 

Site: Minute Ref. No. 600 

Action Item No. 668 1 S-May-99 Assigned to: Donaldson Site: Minute Ref. No. 60 1 

Check on the ‘peeling paint’ issue as it relates to the N-48 Water Tower. 

Action Item No. 669 1 S-May-99 Assigned to: Taylor 

Check on funding for the clean up of the N-48 Water Tower. 

Site: Minute Ref. No. 601 

Action Item No. 670 1 S-May-99 Assigned to: Anderson Site: Minute Ref. No. 601 

Delineate N-48 area using XRF (by 4Jun99), tabulate data (by 9Juue99) and produce work plan outline clean up of the site 
(by 25 June 99). 

Action Item No. 671 19-May-99 Assigned to: Anderson Site: AOC A Minute Ref. No. 605 

Select location of well to answer 1 vs 2 plume quandry. 

BCT Action Items: Page 37 of 40 



Action Item NO. 672 19-May-99 Assigned to: Anderson Site: 

Provide list of ‘Final’ documents to the BCT, and provide green for approved documents. 

Minute Ref. No. 607 

Action Item No. 673 19-May-99 Assigned to: Smith 

Provide pictures of diffision samplers to Mark Taylor. 

Site: Minute Ref. No. 607 

Action Item No. 674 19-May-99 Assigned to: Bullington 

Provide lead action level guidance to Randy Wilson. 

Site: Minute Ref. No. 607 

Action Item No. 675 22-Jun-99 Assigned to: Heide Site: Minute Ref. No. 615 

Determine when the last time N-48 water tower was painted, and was lead based paint used on that project. 

Action Item No. 676 22-Jun-99 Assigned to: Stedman Site: Minute Ref. No. 616 

Provide dates for long-term monitoring/well abandonment memo, and dates for the field work, and after action report to 
David Porter 

Action Item No. 677 22-Jun-99 Assigned to: Carmichael 

Give revised dates for the MYGRT Report. 

Site: Minute Ref. No. 6 16 

Action Item No. 678 22-Jun-99 Assigned to: Anderson 

Prepare addendum to the AOC A RF1 Report 

Site: Minute Ref. No. 616 

Action Item No. 679 22-Jun-99 Assigned to: Donaldson 

Have N-48 risk assumptions/assessment reviewed. 

Site: N-48 Minute Ref. No. 6 18 

Action Item No. 680 22-Jun-99 Assigned to: Morrison 

Have N-48 risk assumptions/assessments reviewed. 

Site: N-48 Minute Ref. No. 6 18 

Action Item No. 681 23-Jun-99 Assigned to: Anderson Site: Minute Ref. No. 623 

Prepare and present new offsite well data. Present update on CMS. Present data on the N-48 Water Tower (lead) 

Action Item No. 682 23-Juu-99 Assigned to: Stedman Site: 

Prepare presentation on CMS update for L. Anderson to present at the July RAB. 

Minute Ref. No. 623 

Action Item No. 683 23-Jun-99 Assigned to: Smith Site: Minute Ref. No. 623 

Prepare Assembly F groundwater data for L. Anderson to present at the July RAB. (CHANGE THIS TO OCTOBER 
RAB) Update Deliverables Presentation for L. Anderson to present at the July RAB. Prepare maps for offsite results, and 
F/G/H results, and NATTC. PREPARE FOR OCTOBER RAB. 

Action Item No. 684 23-Jun-99 Assigned to: Porter 

Prepare and present information on the Asbestos Abatement. 

Site: Minute Ref. No. 623 
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Action Item No. 685 23-Jun-99 Assigned to: Johns Site: Minute Ref. No. 623 

Prepare ERNBRAC Updates. In addition to EPA and TDEC, submit to SDIV, NSA, USGS for review. 

Action Item No. 686 23-Jun-99 Assigned to: Smith Site: Minute Ref. No. 624 

Revise Groundrules based on consensus 

Action Item No. 687 23-Jun-99 Assigned to: Taylor Site: 121 Minute Ref. No. 625 

Coordinate with Bill Reed (SDIV) concerning N-121 demolition and demolition contractors scope of work. OVERCOME 
BY EVENTS. 

~~ 
Action Item No. 688 23-Jun-99 Assigned to: Heide Site: 1211 Minute Ref. No. 626 

Conduct exploratory digging at the area where sink drams at N-121 1 to see if a small dry well exists. 

Action Item No. 689 27-J&99 Assigned to: Stedman Site: Minute Ref. No. 633 

Notify Base Security and Airfield that we will be onsite overnight. Notify MSCHD of pump test. Let Jack C. know if we 
want 1694 WL recorder frequency changed from hourly. Ensure discharge hose from well remains at top of tank so head 
will not change with tank water level. Find out if Rodney Wilson plans to have personnel onsite during test. 

Action Item No. 690 27-Jul-99 Assigned to: Anderson Site: AOC A Minute Ref. No. 634 

Forward 7/l 5199 email regarding offsite well results to Jack C. so he can provide to Mr. Edwards (offsite property owner 
group) along with map. 

Action Item No. 691 27-Jul-99 Assigned to: Stedman Site: AOC A Minute Ref. No. 636 

Check with TDEC UIC personnel (Scatty Sorrels) in Nashville about requirements related to pilot scale study. Jim 
Morrison will provide phone number. 

Action Item No. 692 27-Jul-99 Assigned to: Morrison Site: AOC A Minute Ref. No. 636 

Provide phone number for Scatty Sorrels (TDEC UIC) to EnSafe (Stedman). 

Action Item No. 693 27-Jul-99 Assigned to: Anderson Site: N-48 Minute Ref. No. 637 

Check with Pei on use of default vs. site-specific parameters for calculating lead cleanup level for N-48. Collect samples 
from 3-6 inch interval for total lead (two from hottest grid squares and one from “medium” grid square) and one surface 
sample (hottest grid square) for TCLP analysis. Prepare ballpark cost estimate for removal. 

Action Item No. 694 27-Jul-99 Assigned to: Taylor 

Check on funding for N-48 soil removal. 

Site: N-48 Minute Ref. No. 637 

Action Item No. 695 27-Jul-99 Assigned to: Johns 

Coordinate with David Porter on public notices for FOSTS 

Site: Minute Ref. No. 639 

Action Item No. 696 27-Jul-99 Assigned to: Porter 

Provide most recent Navy LUCIP guidance to Jim Morrison. 

Site: Minute Ref. No. 640 
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Action Item No. 697 27-Jul-99 Assigned to: Hughes Site: SWMU 18 Minute Ref. No. 641 - 

Include SWMU 18 data in conceptual model. 
~__ 

Action Item No. 698 27-Jul-99 Assigned to: Hughes Site: N-6 UWT Minute Ref. No. 642 

Update conceptual model to show that results from birdbath well (54LF) provide evidence that plumes south of runway 
are connected to plume north of runway. 

Action Item No. 699 28-Jul-99 Assigned to: Morrison Site: 

Check with John Boatwright (TDEC DSWM) about methane monitoring for demo landfills. 

Minute Ref. No. 647 

Action Item No. 700 28-Jul-99 Assigned to: Porter 

Follow up with Russ Noble on LUCIP issues and transfer barriers. 

Site: Minute Ref. No. 647 

Action Item No. 701 28-J&99 Assigned to: Morrison 

Send approval letter for Bupers Construction Site Report. 

Site: Minute Ref. No. 65 1 

Action Item No. 702 28-Jul-99 Assigned to: Smith Site: Minute Ref. No. 65 1 

Contact David Porter to give him ERNA schedule dates. 

Action Item No. 703 28-Jul-99 Assigned to: Smith Site: Minute Ref. No. 653 

Set up telcon with Jack C., Mark T., Brian D. (if available), Randy W. (if available), and Clayton B. to discuss SWMU 2 
sampling strategy. 

Action Item No. 704 28-Jul-99 Assigned to: Taylor Site: Minute Ref. No. 653 

Check with Robert Smith to find out if samples were collected beneath former SWMU 39 PCB transformer storage pad. 
Send Clayton B. a letter incorporating petroleum contamination adjacent to SWMU 39 into petroleum VCA removals. 

Action Item No. 705 28-Jul-99 Assigned to: Smith Minute Ref. No. 653 

Review SWMU 24 and auto hobby shop gray area data to evaluate whether installation of gas lines into buildings will 
present a problem. Coordinate with Mark T. and Randy W. (and Brian/Clayton if necessary). 

Action Item No. 706 28-Jul-99 Assigned to: Taylor Site: Minute Ref. No. 653 

Review SWMU 24 and gray area data with Robert Smith to evaluate whether installation of gas lines into buildings at auto 
hobby shop will present a problem. 

Action Item No. 707 28-Jul-99 Assigned to: Porter Site: Minute Ref. No. 655 

Modify LUCIP to include provisions for &ure property owners to install water supply wells in restricted area after 
receiving approval from Navy, EPA, State, and MSCHD. 
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